
What is the Process for Advancing Transportation 
Projects and the Proposed Schedule?

Transportation projects advance through five phases before they are able 
to be used by the traveling public.
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Proposed
Schedule
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WE ARE HERE

Planning and 
Environmental 
Linkage Study 
(PEL)

Preliminary 
Engineering / 
Environmental 
Studies (NEPA)

Final 
Engineering
Design

Right-of-Way 
Acquisition

Construction* 

*   Right-of-Way will be completed in Phases 
** Construction will be completed in Phases

*
*

NOTE: Project timelines are estimated.
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