
August 2025

PROJECT SCHEDULE

Preliminary Design/ 
Environmental

Clearance

Final Design,
Right of Way,
and Utilities 

Anticipated
Contractor

Bids

Anticipated Utility
Relocation and
Construction

Summer 2024 | Fall 2025

Winter 2026 | Fall 2027

Winter 2027 | 2028*

Spring 2028 | Fall 2029*
Public

Meeting
08-25-25

*Subject to obtaining clearances, permit approvals and available construction funding.


