



March 17, 2026

Department of General Services
3rd Floor Arsenal Building
18th & Herr Street
Harrisburg, PA 17125
Attention: Susan Stanisic

RE: DGS C-0576-0012 Phase 1

Dear Susan:

Thank you for the opportunity to provide a proposal for DGS Project DGS C-0576-0012-P1. In accordance with the Request for Proposal (RFP), this document serves as Brendan Stanton Inc.'s (BSI) cover letter. Outlined below is the information requested for the cover letter section of the RFP.

Company Name:	Brendan Stanton Inc.
Company Mailing Address:	416 Stump Road Montgomeryville, PA 18936
Contact Person	Christopher Stanton, P.E.
Contact Person Phone Number	215-699-7700
Contact Person Email Address	cstanton@bsielectric.com

Please find our full technical proposal, as outlined in the RFP, attached to this cover letter.

Feel free to contact our office if you have any questions or need any clarifications.

Sincerely,

Christopher Stanton, P.E.

Christopher J. Stanton, P.E.

.....

Pennsylvania Department of General Services

Project No. DGS C-0576-0012 Phase 1

SCI Chester – Electrical Upgrades

City of Chester

Delaware County, Pennsylvania



Technical Submittal



MARCH 17, 2026

Technical Submittal

Pennsylvania Department of General Services
Project No. DGS C-0576-0012 Phase 1
SCI Chester – Electrical Upgrades
City of Chester
Delaware County, Pennsylvania

Brendan Stanton, Inc.
416 Stump Road
Montgomeryville, PA 18936

PREFACE

COMPANY OVERVIEW

TECHNICAL SECTION 1

- T-1A INTRODUCTION TO THE PROJECT TEAM
- T-1B PRIME CONTRACTOR QUALIFICATIONS
- T-1C DESIGNATED CRITICAL WORK

TECHNICAL SECTION 2

- T-2A PROJECT MANAGEMENT TEAM
- T-2B WORK PLAN AND SCHEDULE
- T-2C SAFETY PLAN
- T-2D QUALITY CONTROL PLAN

TECHNICAL SECTION 3

- T-3A STAFFING RESOURCES
- T-2B SKILL TRAINING
- T-2C WORKFORCE SAFETY
- T-2D QUALITY CONTROL PLAN

TECHNICAL SECTION 4

- T-4A PROPOSAL SIGNATURE PAGE
- T-4B NON-COLLUSION AFFIDAVIT

PREFACE

Company Overview

Founded in 1977, Brendan Stanton Inc. (BSI) has grown from a small operation based in a residential garage into one of Pennsylvania's premier specialty electrical contractors. Today, BSI operates from a 47,000-square-foot industrial facility in Montgomeryville, Pennsylvania, and brings nearly five decades of proven performance in complex electrical construction projects throughout the Commonwealth.

For more than 49 years, BSI has specialized in electrical construction for educational, municipal, correctional, and industrial facilities, serving both public and private sector clients. Our long-standing success is built on a commitment to safety, quality workmanship, and dependable project delivery. By combining the expertise of a highly skilled workforce with a comprehensive fleet of fully owned construction equipment, BSI consistently delivers projects that meet demanding schedules, strict regulatory requirements, and the highest industry standards.

BSI maintains an extensive inventory of specialized electrical construction equipment, including temporary switchgear, transformers, and generators. This capability allows our team to maintain facility operations, manage complex system upgrades, and complete projects efficiently—even in active, occupied, or mission-critical environments.

BSI has successfully completed numerous projects for the Pennsylvania Department of General Services, including several with similar scope and complexity to the SCI Chester Electrical Upgrade Project. Our team has extensive experience working within the operational, safety, and security requirements of public facilities and understands the coordination required to deliver infrastructure upgrades with minimal disruption.

With a demonstrated history of successful government projects, strong technical expertise, and a commitment to exceeding client expectations, BSI looks forward to the opportunity to once again partner with the Pennsylvania Department of General Services to deliver the SCI Chester Electrical Upgrade Project safely, efficiently, and to the highest standard of quality.

TECHNICAL SECTION 1
T-1A INTRODUCTION TO THE PROJECT TEAM

Project Team Personnel

Brendan Stanton Inc.'s (BSI's) project team will consist of BSI's most experienced employees.

Brendan Stanton

President

49 Years

Brendan Stanton is the owner and founder of BSI. On projects of the size and complexity of the SCI Chester Electrical Upgrade Project, Brendan plays an active role. Brendan's vast experience across projects involving Medium Voltage Equipment, Emergency Generators, and Complex Temporary Power Requirements make him uniquely suited to ensure this project is successful. Brendan will be responsible for developing the temporary power strategy and ensuring the proper equipment and resources are deployed to execute that strategy.

Jeffrey Tranauskas

Safety Director

34 Years

Jeffrey currently heads both the Instrumentation and Safety Departments at BSI. On the SCI Chester Electrical Upgrade Project, Jeffrey will serve as Safety Director. Jeffrey will produce a job specific Safety Plan outlining all critical processes to be followed. The Safety Plan will include Arc Flash, Lock-Out/Tag-Out, and Confined Space requirements along with Prison Specific access/safety requirements. Jeffrey will visit the project to ensure all employees are in compliance with the Safety Plan.

Andrew Coyne

Project Superintendent

29 Years

Andrew Coyne currently serves as superintendent, handling BSI's largest and most complex projects. Andrew started at BSI many years ago as an apprentice and has worked his way through the ranks to Chief Superintendent. He was the Project Superintendent on the SCI Phoenix New Correctional Facility Project (DGS 577-36) which was the largest SCI Project in the State of Pennsylvania. Andrew has extensive experience on projects of the scale and complexity of the SCI Chester Electrical Upgrade Project.

Robert Miller

Procurement

28 Years

Robert Miller currently heads both the estimating and procurement departments. On the SCI Chester Electrical Upgrade Project, Robert will assist with the cost submittal portion of BSI's proposal and will be heavily involved in equipment procurement. Robert's procurement experience will ensure that equipment meets the technical and lead time needs of the project.

Melissa Reynolds

Project Administrator

28 Years

Melissa Reynolds currently works on the operations side of BSI's business. Melissa will be responsible for contracts, bonds, insurance, billing, certified payrolls and all other reporting requirements on the SCI Chester Electrical Upgrade Project. Melissa is well versed in all DGS Administrative Procedures along with the E-Builder Program and has an excellent working relationship with DGS.

Robert Taylor, P.E.

Project Manager

22 Years

Robert Taylor currently heads BSI's Construction Department. On the SCI Chester Electrical Upgrade Project, Robert will serve as Project Manager. Robert is a Licensed Professional Engineer, providing a unique Technical Expertise rarely seen by Project Managers in this industry. Robert will be responsible for developing the project schedule, oversight/scheduling of all manpower, applying for permits and scheduling inspections. Robert has served as Project Manager on numerous DGS Projects of varying cost and complexity.

Christopher Stanton, P.E., M.B.A.

Quality Control

18 Years

Christopher Stanton will serve as Quality Control Specialist on the SCI Chester Electrical Upgrade Project. Christopher will be responsible for ensuring the following are in accordance with Project Drawings, Project Specifications, and DGS Administrative Procedures:

- Factory Acceptance Testing
- Site Acceptance Testing
- Pennsylvania Steel Act Certifications
- SBE/VBE Requirements
- As-Builts
- Operation and Maintenance Manuals

Michael McCaughey, P.E.

Assistant Project Manager

7 Years

Michael McCaughey will serve as Assistant Project Manager to Rob Taylor. Michael is a Licensed Professional Engineer and has extensive experience with Medium Voltage Design, Installation, and Testing. On this project Michael will perform the following tasks:

- Project Submittals
- Change Orders
- Power System Study
 - o Short Circuit Study
 - o Coordination Study
 - o Arc Flash Study
- Arc Flash Labeling and Circuit Breaker Settings
- Thermography

One of the many strengths of BSI is the ability to self-perform the majority of the work typically required on Electrical Construction Projects. This structure allows BSI to be in complete control of the project and have limited exposure to potential scheduling shortfalls of subcontractors. BSI will have no subcontractors on the SCI Chester Electrical Upgrade Project.

History of Working Relationships

Brendan Stanton, Inc. has been in business for 49 years. As noted above, the core of BSI's project team has been working together for decades. This team, along with additional support personnel, have successfully completed projects of varying scope and size together.

Over the past 49 years, BSI has developed a successful working relationship with DGS, having worked together on the following projects together:

- 1) DGS C-0515-0034 Phase 001, Upgrade Electrical Wernersville State Hospital
- 2) DGS C-0251-0095 Phase 1-1, PENNDOT District 6-0 RTMC Addition
- 3) DGS C-0251-0095 Phase 1-2, PENNDOT District 6-0 RTMC Parking Structure
- 4) DGS C-0251-0094 Phase 1, PENNDOT District 6-0 RTMC Generator (Design-Build)
- 5) DGS A960-120, Installation of Emergency Generator at Southeastern Veterans Center
- 6) DGS A960-99, Install New Pumping Station and Removal of Water Tower
- 7) DGS 577-36, New Correctional Facility – SCI Phoenix
- 8) DGS 1101-45 Phase 2, Electrical Upgrades and Modifications at Lincoln University
- 9) DGS 414-68, Renovations and Additions to E.O. Bull Center at West Chester University
- 10) DGS 414-67, 15kv Electrical Distribution System Upgrade Phase 2 at West Chester University

BSI has served as both the Lead Contractor and Non-Lead Contractor on these DGS projects proving the versatility to thrive under either setup. BSI will serve as the Lead Contractor on the SCI Chester Electrical Upgrade Project and will have no subcontractors.

Project Understanding

The SCI Chester Existing Electrical Distribution System is currently comprised of the following:

- 1) 13.2kV Medium Voltage Service from PECO
- 2) 15kV, 1200A Medium Voltage Switchgear with PECO Metering
- 3) 13.2kV – 4.16kV Medium Voltage Transformer
- 4) 5kV Medium Voltage Switchgear
 - a. Main-Tie-Main with Utility Feed and Emergency Feed
 - b. (4) 4.16kV Feeders (1A, 2A, 1B, 2B)
- 5) (2) 1500kW, 4.16kV Emergency Generators
- 6) 5kV Medium Voltage Paralleling Switchgear

The SCI Chester Electrical Upgrade Project involves a phased, detailed re-construction of the Medium Voltage Distribution System. The detailed phases help ensure continuity of operations and are outlined as follows, from the perspective of the (.4) Contract:

Pre-Construction

- 1) Hold Initial Job Conference to Establish Project Schedule
- 2) Submit Electrical Equipment for Approval (Long Lead)
- 3) Approve/Release Electrical Equipment
- 4) Once Equipment Delivery Dates are Known, Begin Sequence 1

Sequence 1

- 1) Install Owner Furnished 1200A Circuit Breaker in Existing Provisional Space to Set Stage for Construction
- 2) Contractor to Provide a Temporary Generator, Temporary Transformer, Temporary Feeder, and Temporary Appurtenances to Bypass Existing Medium Voltage Paralleling Switchgear (EPSWGR) and Power the Existing Medium Voltage Switchgear (ESWGR).

- 3) Contractor to Tap Existing Medium Voltage Transformer (MVX) and Install Feeder to New 1200A Circuit Breaker, Installed in Item 1) Above.
- 4) After Steps 1-3 are Complete the "A SIDE" of the ESWGR Can Now be Taken Out of Service for Replacement
- 5) Contractor to Demo "A SIDE" of ESWGR
- 6) Contractor to Demo Existing 1.5MW Generators and EPSWGR.

Sequence 2

- 1) Contractor to Furnish and Install New Generator A (GEN-A) and New Generator B (GEN-B)
- 2) Contractor to Furnish and Install New "A SIDE" of Medium Voltage Switchgear 1 (MVS-1).
- 3) Contractor to Furnish and Install Feeder from MVX to MVS-1 Circuit Breaker A.
Contractor to Furnish and Install Feeder from GEN-A to MVS-1.
- 4) Contractor to Provide Startup on MVS-1 and GEN-A.
- 5) After Steps 1-4 are Complete the "B SIDE" of the ESWGR Can Now be Taken Out of Service for Replacement

Sequence 3

- 1) Contractor to Furnish and Install New "B SIDE" of Medium Voltage Switchgear 1 (MVS-1).
- 2) Contractor to Furnish and Install Feeder from MVX to MVS-1 Circuit Breaker B.
Contractor to Furnish and Install Feeder from GEN-B to MVS-1.
- 3) Contractor to Provide Startup/Testing on MVS-1 and GEN-B.
- 4) Contractor to Place MVS-1 in Normal Operation Mode

Balance of Work (Not Called Out as Specific Sequence)

- 1) Contractor to Perform Work on "Critical Branch Circuit"
- 2) Contractor to Furnish and Install Manual Transfer Switch
- 3) Contractor to Furnish and Install Transformer "GT"
- 4) Contractor to Furnish and Install Panelboards "GA" and "GB"
- 5) Contractor to Furnish and Install Lighting Inverters
- 6) Contractor to Furnish and Install Lighting Fixtures
- 7) Contractor to Furnish and Install Lightning Protection
- 8) Contractor to Furnish and Install Conduit/Wire/Connections to HVAC/PC Equipment
- 9) Contractor to Remove Temporary Power

There will be 3 other Contractors on the SCI Electrical Upgrade Project, (.1), (.2) and (.3). As the Lead Contractor BSI will ensure all parties are in agreement with the sequencing and coordination required to execute the project. As an example, the following tasks cannot be completed without proper sequencing/coordination:

- The (.1) Contractor cannot demolish the existing generator pads until the existing generators have been removed.
- The (.2) and (.3) Contractors cannot demolish the existing emergency power system supporting equipment until the temporary emergency power system is installed, functionally tested, and connected to the ESWGR "A SIDE".

Unique Restrictions

The SCI Chester Electrical Upgrade project will take place at a Secure Correctional Institution. BSI has performed work at several of these facilities in the past, specifically the following:

DGS 577-36, New Correctional Facility – SCI Phoenix

The SCI Phoenix project was a massive \$400 million dollar project in Skippack, PA. BSI was responsible for 2 separate Electrical Bid packages that encompassed multiple buildings and multiple areas on the SCI Phoenix Campus. BSI was contracted by Walsh-Heery to perform electrical construction for the following new buildings at the facility.

- 1, 2, 3, 4 Support Services Building
- 5A, 6A, 5B, 6B Industries and Maintenance Buildings
- A, B, L, M Level 5 Housing Unit Buildings
- 7A, 8A, 9A, 7B, 8B, 9B Activities Buildings
- 14 Headworks Building

Bucks County Correctional Facility Generator

BSI was responsible for providing the following equipment at the Bucks County Correctional Facility:

- (2) 600kW Generators
- (1) 2500A Switchboard
- (2) 800A Panelboards
- Generator Paralleling and Load Shedding
- Temporary Power to Ensure Continuity of Operations

All work was performed at an active correctional facility.

Through various SCI experience, BSI has adhered to and grown accustomed to the unique processes and procedures required:

- 1) Special Clearances and Badging
- 2) Detailed Material/Equipment Logs Upon Entry/Exit of Certain Areas
- 3) Zero Inmate Contact/Correspondence
- 4) Guarded Chaperone Procedures

Supply Chain Issues

Medium Voltage Switchgear and Emergency Generators are both accompanied by substantial lead times. BSI has been successfully providing this equipment for 49 years and has worked through various Economic, Geopolitical, and Pandemic related shocks to the supply chain.

The Medium Voltage Switchgear shop drawings will be extremely detailed and will require significant development time from the manufacturer and significant review time by the Engineer of Record (EOR). One advantage BSI has to expedite this timeline is the presence of Licensed Professional Engineers on staff, who are well-versed in the level of detail required. BSI's staff will help expedite the shop drawings by using:

- 1) Constant Contact/Review with Manufacturer's Design Engineer
- 2) Constant Team Meetings at Early Stages with Manufacturer, BSI and EOR.
- 3) Detailed Internal Peer Review and Cleanup Prior to Final Submittal to EOR.

The Emergency Generator shop drawings will be less detailed but equally as important due to the extensive lead times. Over the years BSI has furnished and installed hundreds of emergency generators. BSI has forged successful relationships with all the generator manufacturers listed in the specifications and will utilize those relationships to expedite shop drawings and release.

Having experienced numerous external supply chain impacts over the last 49 years, BSI is well-versed on what can happen and how to adjust accordingly.

Medium Voltage Generator/Switchgear Experience

BSI has extensive experience with Medium Voltage Generators and Medium Voltage Switchgear. Outlined below is a subset of these projects. Specific project details will be provided in Sections T-1B and T-1C.

- Fritz Island Wastewater Treatment Plant
- Lincoln University Electrical Upgrades and Modifications
- Southeastern Veterans Center Installation of Emergency Generator
- Haverford College Science Center Generator Upgrade
- Upper Moreland Hatboro Joint Municipal Authority Generator Installation
- Totem Road Pump Station Generator Installation
- Oaks Wastewater Treatment Plant Generator Installation
- PENNDOT District 6-0 Office Backup Generator Replacement
- Wernersville State Hospital Electrical Upgrades

Maintaining Operations

The vast majority of BSI's experience over the past 49 years has been working at facilities that require continuity of operations at all times. BSI has helped Hospitals, Prisons, Steel Plants, Water Treatment Plants and Wastewater Treatment Plants navigate project challenges associated with zero downtime. BSI has designed temporary solutions, of varying scope and size, at these facilities utilizing their vast experience and vast array of self-owned temporary equipment. In addition to project work, BSI's emergency fleet is available 24/7 to address power loss associated with Customer Outages, Utility Outages, and Disaster Related Outages as they occur in real-time. All of the Project's outlined in Sections T-1B and T-1C required continuity of operations.

Equipment Testing

The project team has extensive experience on projects of this scale and complexity and is intimately familiar with ANSI/NETA standards as they relate to testing of electrical equipment. BSI employs a Team of Licensed Professional Engineers, Certified Thermographers, and Master Electricians that ensure Equipment is thoroughly tested prior to energization. BSI will actively participate and provide oversight on all equipment testing.

Medium Voltage Switchgear – The Medium Voltage Switchgear Sequence of Operations (SOO) will be one of the more critical submittals provided by any manufacturer on this project. The SOO will outline how the switchgear will behave under various normal and emergency conditions. BSI's in-house Licensed Professional Engineers will review the SOO prior to submitting it to the Project Engineer of Record. Once approved by all reviewers, the SOO will


act as the guide for both Factory Level Testing and Field Level Testing. BSI will partner and oversee the Switchgear Manufacturer Startup to ensure that the Switchgear is tested in accordance with the SOO and that all conditions/iterations are fully vetted. Both factory and field test reports will be provided as part of the Operation and Maintenance Manuals.

Emergency Generators – Each generator will undergo Factory Testing and Field Testing. The Generator Manufacturer, with oversight from BSI's Team, will perform System Checks, Fuel Checks, Exhaust Checks and Load Bank Testing. No generator will be placed into service until the Field Test is successfully completed. Both factory and field test reports will be provided as part of the Operation and Maintenance Manuals.

Medium Voltage Cables – Medium Voltage Cables will not be accepted by BSI without a Factory Certified Test Report. This requirement will be part of BSI's cable procurement process. After installation, Medium Voltage cables will be tested by a 3rd Party Testing Company, with direct oversight from BSI. Cables will undergo High-Potential Testing in accordance with NETA ATS CH 7.3.3. Both factory and field test reports will be provided as part of the Operation and Maintenance Manuals.

Thermography – BSI will perform a follow-up Thermography report on all Electrical Terminations on the project. This report will ensure all terminations are sound and suitable for long-term service.

ORGANIZATION CHART



TECHNICAL SECTION 1
T-1B PRIME CONTRACTOR QUALIFICATIONS

APPENDIX F
PRIME CONTRACTOR QUALIFICATION STATEMENT

APPENDIX F
PRIME CONTRACTOR
QUALIFICATION STATEMENT

COVER SHEET

DGS Project Name SCI Chester - Electrical Upgrades

DGS Project Number DGS C-0576-0012 Phase 1

Check One:

☒ Corporation,

☐ Partnership,

☐ Individual,

☐ Joint Venture,

☐ Other _____

Name of Firm Brendan Stanton, Inc dba BSI Electrical Contractors

Address 416 Stump Road, Montgomeryville, PA 18936

Principal Office 416 Stump Road, Montgomeryville, PA 18936

Owner or Authorized Representative Brendan Stanton, President/Secretary

SECTION 1 – INFORMATION ON FIRM

1.1 Background Information

a) How many years has the firm been in business? 49 years - Organized 1977, Incorporated 1982

b) How many years has the firm been doing business in the proposed contract field? 49 years

Under what former names has the firm conducted business?
NONE

c) Provide an **Attachment 1** to this Qualifications Statement identifying all jurisdictions in which the firm is licensed or otherwise qualified to do business. List and provide copies of any business or trade licenses, certificates or registrations (to the extent that they apply to the Contract Work) held by the firm.

d) If the firm is a corporation, provide the following information:

Date of incorporation Organized 1977, Incorporated 2/1/1982

State of incorporation Pennsylvania

President's name Brendan Stanton

Vice President's name(s) N/A

Secretary's name Brendan Stanton

Treasurer's name N/A

e) If the firm is a partnership, provide the following information: N/A

Date of formation _____

Type of partnership _____

Names of partners _____

f) If the firm is individually owned, provide the following information: N/A

Date of formation _____

Name of owner _____

g) If the form of the firm is other than those listed above, describe it and name the principals:
N/A

SECTION 2 - EXPERIENCE AND PERFORMANCE

2.1 General

- a) Provide the annual construction volume in dollars completed by the firm in the past three years:

Year 25 \$ 26,821,398.00

Year 24 \$ 23,322,687.00

Year 23 \$ 18,500,374.00

- b) Identify the percentage of work on similar projects the firm typically performs with its own work force 100%
- c) List the categories of work that the firm normally performs with its own forces on similar projects. New Additions, Alterations and/or Renovations of Institutional, Industrial and Commercial Projects. On-Going Maintenance Contractor for Major Industrial Plants. Process Control Automation. Design/Build.

2.2 Project Experience and References

Submit as **Attachment 2** to this Qualifications Statement:

- a) Suggested number of Sheets/Pages:

- 3 sheets/(6 pages)

Three (3) detailed project descriptions for relevant projects that are similar in size and scope to the Contract Work. The project descriptions shall include, at a minimum, the following information presented in the order listed below:

- i. Name of project, type of project and location
- ii. Description of the project and relevance of work to the Contract Work
- iii. Contact information for an owner representative familiar with the firm's work performed on this project. Include name, address, telephone number(s) and e-mail address.
- iv. The original bid/proposal price and the final contract price. If the project is ongoing, project the final price and relation to proposal price. Contract value for which the firm was/is responsible.
- v. The original date for project completion and the actual completion date. If the project is ongoing, project the completion date and relation to original schedule.
- vi. As available, performance ratings of the work evaluated by owner or owner's representative.

2.3 Contractor Safety Record

Submit as **Attachment 3** to this Qualifications Statement the information specified herein and verify this information by providing copies of OSHA 300/200 Forms or appropriate documentation from insurance carriers, as applicable. The firm may submit written explanations to comment on or clarify its safety record.

- a) Provide the firm's Workers Compensation Experience Modification Rating for the past three years, beginning with the most recent year available:

Year 1: 2026 .704

Year 2: 2025 .963

Year 3: 2024 .941

- b) Provide the firm's Total Lost Workday Incidence Rate (LWDIR) for the past three years, beginning with the most recent year available:

Year 1:	<u>2025</u>	<u>0</u>
Year 2:	<u>2024</u>	<u>0</u>
Year 3:	<u>2023</u>	<u>0</u>

*LWDIR Rate = Number of Lost Time Injuries & Illnesses x 200,000 ÷ Total Hours Worked

- c) Provide the firm's Recordable Incidence Rate (RIR) for the past three years:

Year 1:	<u>2025</u>	<u>0</u>
Year 2:	<u>2024</u>	<u>0</u>
Year 3:	<u>2023</u>	<u>0</u>

*RIR Rate = Number of Injuries x 200,000 ÷ Total Hours Worked

- d) Provide in an **Attachment 4** to this Qualifications Statement a list of any health or safety citations issued by federal or state agencies for serious or willful violations issued in the past 3 years. Include a separate statement for any such violations and include the citation number, a brief description of the violation and the amount of penalty, if any, for each violation and current status of violation. NONE

SECTION 3 - REQUIRED DISCLOSURES

The firm shall answer the following questions with regard to the past three (3) years. If any question is answered in the affirmative, the firm shall submit in an **Attachment 5** to this Qualifications Statement, for each affirmative answer, a written explanation which shall provide details concerning the matter in question, including applicable dates, locations, names of projects/project owners and current status of any such matter.

- 3.1 Has the firm ever been debarred or suspended from doing business with any federal, state or local government agency or private entity?

Yes ___ No X

- 3.2 Is the firm currently or has the firm been otherwise prohibited from doing business with any federal, state or local government agency or private entity?

Yes ___ No X

- 3.3 Has the firm been denied prequalification (not including short listing), declared non-responsible, or otherwise declared ineligible to submit bids or proposals for work by any federal, state or local government agency or private entity?

Yes ___ No X

- 3.4 Has the firm defaulted, been terminated for cause or otherwise failed to complete any project that it was awarded?

Yes ___ No X

- 3.5 Has the firm been assessed or required to pay liquidated damages in connection with work performed on any project?

Yes ___ No X

- 3.6 Has the firm had any business or professional license, registration, certificate or certification suspended or revoked?
Yes ___ No X
- 3.7 Have any liens been filed against the firm as a result of its failure to pay subcontractors, suppliers, or workers?
Yes ___ No X
- 3.8 Has the firm been denied bonding or insurance coverage or been discontinued by a surety or insurance company?
Yes ___ No X
- 3.9 Has the firm been found in violation of any laws, including but not limited to contracting or antitrust laws, tax or licensing laws, labor or employment laws or environmental laws by a final decision of a court or government agency?
Yes ___ No X
- *Note: information regarding health and safety violations is addressed in a previous section.
- 3.10 Has the firm or its owners, officers, directors or managers been the subject of any criminal indictment or criminal investigation concerning any aspect of the firm's business?
Yes ___ No X
- 3.11 Has the firm been the subject to any bankruptcy proceeding?
Yes ___ No X

SECTION 4 - REQUIRED REPRESENTATIONS

In submitting this Qualifications Statement, along with the representations and authorizations listed on the Proposal Signature page and in the RFP, the firm also makes the following representations, which it understands are required as a condition of performing the Contract Work and receiving payment for same.

- 4.1 The firm will possess all applicable professional, business and trade licenses required for performing the Contract Work.
- 4.2 The firm satisfies all bonding and insurance requirements as stipulated in the solicitation for the Contract Work.
- 4.3 The firm and all subcontractors it employs in execution of the Contract Work shall be in full compliance with the Commonwealth's requirements for workers' compensation insurance according to all applicable laws, and unemployment insurance according to all applicable laws.
- 4.4 The firm and all subcontractors it employs in execution of the Contract Work shall be in full compliance with all requirements of the Commonwealth's prevailing wage law and Public Works Employment Verification Act.
- 4.5 If awarded the Contract Work, the firm represents that it will not exceed its current bonding limitations when the Contract Work is combined with the total aggregate amount of all unfinished work for which the Contractor is responsible.
- 4.6 The firm represents that it has no conflicts of interests with the Commonwealth of Pennsylvania and, if awarded the Contract Work, any potential conflicts of interest that may arise in the future will be disclosed immediately to the Department of General Services.

- 4.7 The firm represents the price offered in connection with its proposal for the Contract Work was arrived at independently without consultation, communication or agreement with any other Proposer or competitor.
- 4.8 The firm will ensure that employees and applicants for employment are not discriminated against because of their race, color, religion, sex or national origin.

APPENDIX F, ATTACHMENT 1
LICENSES, CERTIFICATES, AND REGISTRATIONS

Licenses

The State of Pennsylvania does not have a statewide electrical license. Brendan Stanton, Inc is licensed to perform electrical work in many municipalities in the State of Pennsylvania, including but not limited to the following:

Abington Township
Bensalem Township
City of Philadelphia
City of Reading
Haverford Township
Horsham Township
Montgomery Township
Pottstown Borough
Plymouth Township
Towamencin Township
Upper Moreland Township

BSI also possesses the following Electrical Licenses, in states that do have statewide licenses:

State of New Jersey	License Number 34EI00771500
State of Delaware	License Number T1-0005885

BSI employs a staff that includes 3 Professional Engineering Licenses:

State of Pennsylvania	License Number PE070811
State of Pennsylvania	License Number PE074042
State of Pennsylvania	License Number PE097152

**BUSINESS PRIVILEGE AND/OR MERCANTILE TAX LICENSE**

TAX YEAR ► 2026

RE: ►

BSI ELECTRICAL CONTRACTORS
BRENDAN STANTON INC
416 STUMP RD
MONTGOMERYVILLE, PA 18936-963

DISTRICT ► 03428 MONTGOMERY TOWNSHIP

ACCOUNT NUMBER ► 225716

This license is issued in accordance with the Tax Ordinance

▲ PLEASE DETACH AND AND DISPLAY YOUR LICENSE ▲

General Instructions for Filing License**License Fee:**

If the district you are located in requires you to procure a license the rate will be listed below.

This payment is to be forwarded to Berkheimer Tax Innovations by the due date, with the **LICENSE FEE** stub at the bottom of this page. Above is **The License**. This copy is to be conspicuously posted at the place of business or each of the places of business at all times. If there is more than one place of business within the district it is necessary to procure a license for each location.

Each person, partnership, association, or corporation, engaged in any business within the district, is liable for a Business Privilege and / or Mercantile Tax.

Please make all checks payable to **HAB-BPT** and return by the due date. **NO CASH PAYMENTS WILL BE ACCEPTED.** Your cancelled check is your receipt of payment. There will be a \$29 fee for returned checks.

ANNUAL LICENSE FEE: \$25.00 DUE BY
MARCH 15TH

MINIMUM TAX DUE: SECTION B \$10.00

MINIMUM TAX DUE: SECTION C \$10.00

Website: www.hab-inc.com

You are entitled to receive a written explanation of your rights with regard to the audit, appeal, enforcement, refund and collection of local taxes by calling Berkheimer at 610-599-3140. If Berkheimer is not the appointed tax hearing officer for your taxing district, you must contact your taxing district about the proper procedures and forms necessary to file an appeal.

▼ PLEASE DETACH AND RETURN THIS STUB WITH YOUR PAYMENT ▼

0110149001660101

Please find attached your Home Improvement Contractor's Certificate suitable for framing along with a wallet card copy.

If you have any questions or have changes to the information you provided on your registration form, contact the Pennsylvania Office of Attorney General at 717-772-2425 or HIC@attorneygeneral.gov. For further information on the home improvement law visit www.attorneygeneral.gov.


DAVID W. SUNDAY, JR., ATTORNEY GENERAL



BRENDAN STANTON
416 STUMP ROAD
MONTGOMERYVILLE PA 18936

COMMONWEALTH OF PENNSYLVANIA
OFFICE OF ATTORNEY GENERAL

THIS IS TO CERTIFY THAT

BRENDAN STANTON, INC.
416 STUMP ROAD
MONTGOMERYVILLE PA 18936

HAS REGISTERED IN PENNSYLVANIA AS A HOME IMPROVEMENT CONTRACTOR
7/11/2027
PA011014
VALID UNTIL
REGISTRATION NUMBER


DAVID W. SUNDAY, JR., ATTORNEY GENERAL
SIGNATURE OF REGISTRATION CERTIFICATE HOLDER

This form acknowledges receipt of your \$50.00 application fee, required under Pennsylvania's Home Improvement Consumer Protection Act. Please keep this form for your records.

Commonwealth of Pennsylvania
Office of Attorney General

THIS IS TO CERTIFY THAT

BRENDAN STANTON, INC.
416 STUMP ROAD
MONTGOMERYVILLE PA 18936

HAS REGISTERED IN PENNSYLVANIA AS A HOME IMPROVEMENT CONTRACTOR

7/11/2027
VALID UNTIL

PA011014
REGISTRATION NUMBER



SIGNATURE OF REGISTRATION CERTIFICATE HOLDER



DAVID W. SUNDAY, JR., ATTORNEY GENERAL

NOTICE OF SMALL BUSINESS SELF-CERTIFICATION



The Department is pleased to announce that
BRENDAN STANTON INC

has successfully completed the Pennsylvania Department of General Services' process for self-certification as a Small, Micro, or MidSize Business under the Commonwealth's Small Business Contracting Program, with the following designation:

BUSINESS TYPE(s):
Construction Contractor

CERTIFICATION NUMBER: **179109-2025-08-SB**
CERTIFICATION TYPE: **SMALL BUSINESS**

ISSUE DATE: **08/12/2025** EXPIRATION DATE: **08/12/2027**

RECERTIFIED DATE:

A handwritten signature in black ink, reading "Dr. Erica Patterson". The signature is written in a cursive, flowing style.

Dr. Erica Patterson, Deputy Secretary
Bureau of Diversity, Inclusion & Small Business Opportunities

State Of New Jersey
New Jersey Office of the Attorney General
Division of Consumer Affairs

THIS IS TO CERTIFY THAT THE
Board of Examiners of Electrical Contractors

HAS LICENSED

BRENDAN STANTON INC
BRENDAN STANTON
416 Stump Road
Montgomeryville PA 18936

FOR PRACTICE IN NEW JERSEY AS A(N): Electrical Business Permit

03/01/2024 TO 03/31/2027
VALID

34EB00771500
LICENSE/REGISTRATION/CERTIFICATION #

Signature of Licensee/Registrant/Certificate Holder

ACTING DIRECTOR

NEW JERSEY
OFFICE OF THE ATTORNEY GENERAL
DIVISION OF CONSUMER AFFAIRS
THIS IS TO CERTIFY THAT THE
Board of Examiners of Electrical Contractors
HAS LICENSED
BRENDAN STANTON INC
Electrical Business Permit

03/01/2024 TO 03/31/2027
VALID

34EB00771500
License/Registration/Certificate #

SIGNATURE
Carri Zais
ACTING DIRECTOR

PLEASE DETACH HERE
IF YOUR LICENSE/REGISTRATION/
CERTIFICATE ID CARD IS LOST
PLEASE NOTIFY:
Board of Examiners of Electrical Contractors
P.O. Box 45006
Newark, NJ 07101

PLEASE DETACH HERE

BRENDAN STANTON INC

YOUR LICENSE/REGISTRATION/CERTIFICATE NUMBER IS 34EB 00771500 . PLEASE USE IT IN ALL
CORRESPONDENCE TO THE DIVISION OF CONSUMER AFFAIRS. USE THIS SECTION TO REPORT ADDRESS
CHANGES. YOU ARE REQUIRED TO REPORT ANY ADDRESS CHANGES IMMEDIATELY TO THE ADDRESS NOTED
BELOW.

EXPIRATION DATE 2027

Board of Examiners of Electrical Contractors
P.O. Box 45006
Newark, NJ 07101

PRINT YOUR NEW ADDRESS OF RECORD BELOW.

YOUR ADDRESS OF RECORD IS THE ADDRESS THAT WILL PRINT ON
YOUR LICENSE/REGISTRATION/CERTIFICATE AND IT MAY BE MADE
AVAILABLE TO THE PUBLIC.

HOME ☐

BUSINESS ☐

TELEPHONE
INCLUDE AREA CODE

PRINT YOUR NEW MAILING ADDRESS BELOW.

YOUR MAILING ADDRESS IS THE ADDRESS THAT WILL BE USED BY
THE DIVISION OF CONSUMER AFFAIRS TO SEND YOU ALL
CORRESPONDENCE.

HOME ☐

BUSINESS ☐

TELEPHONE
INCLUDE AREA CODE

If the law governing your profession requires the current license/registration/certificate to be displayed, it should be
within reasonable proximity of your original license/registration/certificate at your principal office or place of business.

Commonwealth of Pennsylvania



Department of State Bureau of Professional and Occupational Affairs

The State Registration Board for Professional Engineers, Land Surveyors and Geologists hereby certifies that

ROBERT OLIVER TAYLOR, II

*having complied with the licensure laws
of the Commonwealth of Pennsylvania is authorized to practice as a/an*

PROFESSIONAL ENGINEER

*In Witness Whereof, we have hereunto set our hand and caused the Seal of the Bureau of
Professional and Occupational Affairs.*

Certification Date: 06/08/2004


License Number: PE070811

Greg Roman PE

Chairperson

Basil L. Mevoda

Commissioner



Commonwealth of Pennsylvania



Department of State Bureau of Professional and Occupational Affairs

The State Registration Board for Professional Engineers, Land Surveyors and Geologists hereby certifies that

CHRISTOPHER JOHN STANTON

*having complied with the licensure laws
of the Commonwealth of Pennsylvania is authorized to practice as a/an*

PROFESSIONAL ENGINEER

*In Witness Whereof, we have hereunto set our hand and caused the Seal of the Bureau of
Professional and Occupational Affairs.*

Certification Date: 08/06/2009

License Number: PE077042

A handwritten signature in dark ink, appearing to read "James H. ...", written over a horizontal line.

Chairperson

A handwritten signature in dark ink, appearing to read "Basil L. Meola", written over a horizontal line.

Commissioner



Commonwealth of Pennsylvania



Department of State

Bureau of Professional and Occupational Affairs

The State Registration Board for Professional Engineers, Land Surveyors and Geologists hereby certifies that

MICHAEL JUSTIN MCCAUGHEY

*having complied with the licensure laws
of the Commonwealth of Pennsylvania is authorized to practice as a/an*

PROFESSIONAL ENGINEER

*In Witness Whereof, we have hereunto set our hand and caused the seal of the Bureau of
Professional and Occupational Affairs.*

Certification Date: 04/16/25

License Number: PE097152



Arion R. Claggett

Acting Commissioner Arion R. Claggett

APPENDIX F, ATTACHMENT 2
DETAILED PROJECT DESCRIPTIONS

Project #1

Name: Fritz Island Wastewater Treatment Plant

Type: Electrical Construction

Location: Reading, PA 19601

Description: BSI was contracted to perform electrical construction for the Fritz Island Wastewater Treatment Plant. The project involved a large-scale upgrade to the Fritz Island Plant complete with new buildings, tanks, and sewage treatment processes. From a medium voltage perspective, the project included 15kV outdoor metal clad switchgear which was distributed to the following 15kV services:

- QTY 1 - 3000 kVA Indoor Substation
- QTY 2 - 1500kVA Indoor Substations
- QTY 1 - 1500kVA Pad Mounted Transformer
- QTY 1 - 1000kVA Pad Mounted Transformer
- QTY 1 - 500kVA Pad Mounted Transformer

The plant emergency electrical system was upgraded to include the following generators:

- QTY 3 - 1000kW Generators
- QTY 1 - 800kW Generator
- QTY 1 - 600kW Generator
- QTY 1 - 500kW Generator
- QTY 1 - 400kW Generator

The Fritz Island WWTP Project closely mirrors the SCI Chester Electrical Upgrade Project in requiring the contractor to perform extensive Medium Voltage Work, provide multiple Emergency Generators, perform Generator Paralleling, and provide extensive Temporary Power Work. All work was completed at an active Wastewater Treatment Plant, requiring precision management to maintain continuity of operations.

Owner: City of Reading
815 Washington Street
Reading, PA 19601
Frederick G. Eddinger, P.E., 610-655-6587
Frederick.Eddinger@readingpa.gov

Engineer: Rummel Klepper & Kahl, LLP
3501 Concord Road, Suite 100
York, PA 17402
Tim Bollinger, P.E., 717-840-3606
tbollinger@rkk.com

Bid Price: \$13,092,280

Contract Price: \$13,564,998

Original Completion: April 30, 2020

Final Completion: November 25, 2020

Performance Rating: The City of Reading did not provide formal performance rating.

Change Orders: The Owner requested the addition of numerous items to the project scope. Process Instrumentation and SCADA upgrades were added to enhance system automation and upgrade equipment reaching end of life.

Project #2

Name: Lincoln University Electrical Upgrades and Modifications
Type: Electrical Construction as Lead Contractor
Location: Reading, PA 19601
Description: BSI was contracted to perform electrical construction for the Lincoln University Electrical Upgrades and Modifications Project. The Lincoln University Project consisted of:
QTY 2 – 35kV Medium Voltage Circuit Interrupters
QTY 2 - 7500 kVA Medium Voltage Transformers
QTY 1 – 5kV Medium Voltage Switchgear
QTY 3 – 2000kW Medium Voltage Generators
QTY 2 – 500kVA Capacitor Banks
BSI designed, built, and implemented a custom Generator Control System that provided the Lincoln University Campus with Generator Paralleling and Closed Transition Switching. The Lincoln University Electrical Upgrades Project closely mirrors the SCI Chester Electrical Upgrade Project in requiring the contractor to perform extensive Medium Voltage Work, provide multiple Emergency Generators, perform Generator Paralleling, and provide extensive Temporary Power Work to ensure University operations remain uninterrupted.
Owner: Lincoln University
1570 Baltimore Pike
Lincoln University, PA 19352
Owner Rep: Department of General Services
515 North Office Building
Harrisburg, PA 17125
Dennis Kucera, 610-871-0233
dkucera@pa.gov
Engineer: Gillan & Hartmann, Inc.
140 Whitaker Ave
Mont Clare, PA 19453
Andrei Neuman, P.E., 610-291-9248
aneuman@gillan-hartmann.com
Bid Price: \$4,748,500
Contract Price: \$5,144,368
Original Completion: December 12, 2013
Final Completion: December 10, 2013
Performance Rating: DGS did not provide formal performance rating.

Project #3

Name: Southeastern Veterans Center Installation of Emergency Generator
Type: Electrical Construction as Lead Contractor
Location: Spring City, PA 19475
Description: This project included significant work to the electrical distribution systems at Coates Hall, Tligham Hall, and the Community Living Center.

Coates Hall

- Intercept and Re-Route (2) 5kV Feeders
- Furnish and Install (1) 5kV Dual Feed Pad Mounted Transfer Switch
- Furnish and Install (1) 750kVA Pad Mounted Transformer
- Furnish and Install (2) Switchboards (1 Outdoor and 1 Indoor)
- Furnish and Install (1) 1600kW Emergency Generator
- Furnish and Install (1) 1600A Automatic Transfer Switch

Tligham Hall

- Intercept and Re-Route (2) 5kV Feeders
- Furnish and Install (1) 5kV Dual Feed Pad Mounted Transfer Switch
- Furnish and Install (1) 500kVA Pad Mounted Transformer
- Furnish and Install (1) 800A Automatic Transfer Switch

Community Living Center

- Furnish and Install (1) 500kW Generator
- Furnish and Install Generator Paralleling Equipment
- Parallel New Generator to Existing Generator on Site

The Southeastern Veterans Center Project closely mirrors the SCI Chester Electrical Upgrade Project in requiring the contractor to perform extensive Medium Voltage Work, provide multiple Emergency Generators, perform Generator Paralleling, and provide extensive Temporary Power Work to ensure Hospital operations remain uninterrupted.

Owner: Southeastern Veterans Center
1 Veterans Drive
Spring City, PA 19475

Owner Rep: Department of General Services
515 North Office Building
Harrisburg, PA 17125
J. Andrew Bannar, 610-844-6276
jbannar@pa.gov

Engineer: Martin Rogers Engineering Consultants
185 N Pennsylvania Ave
Wilkes-Barre, PA 18701
Stephen V. Dutko, 570-826-1000
sdutko@mrapp.com

Bid Price: \$1,388,074
Contract Price: \$1,426,282
Original Completion: September 28, 2016
Final Completion: October 10, 2016
Performance Rating: DGS did not provide formal performance rating.

APPENDIX F, ATTACHMENT 3
OSHA 300/200 FORMS.

OSHA's Form 300 (Rev. 01/2004)

Attention: This form contains information relating to employee health and must be used in a manner that protects the confidentiality of employees to the extent possible while the information is being used for occupational safety and health purposes.

Year 2023

U.S. Department of Labor
Occupational Safety and Health Administration

Form approved OMB no. 1218-0176

You must record information about every work-related injury or illness that involves loss of consciousness, restricted work activity or job transfer, days away from work, or medical treatment beyond first aid. You must also record significant work-related injuries and illnesses that are diagnosed by a physician or licensed health care professional. You must also record work-related injuries and illnesses that meet any of the specific recording criteria listed in 29 CFR 1904.8 through 1904.12. Feel free to use two lines for a single case if you need to. You must complete an injury and illness incident report (OSHA Form 301) or equivalent form for each injury or illness recorded on this form. If you're not sure whether a case is recordable, call your local OSHA office for help.

Establishment name Brendan Stanton, Inc. dba BSI Electrical ContractorsCity Montgomeryville, State PA[illegible]

Be sure to transfer these totals to the Summary page (Form 300A) before you post it.

Public reporting burden for this collection of information is estimated to average 14 minutes per response, including time to review the instruction, search and gather the data needed, and complete and review the collection of information. Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. If you have any comments about these estimates or any aspects of this data collection, contact: US Department of Labor, OSHA Office of Statistics, Room N-3644, 200 Constitution Ave, NW, Washington, DC 20210. Do not send the completed forms to this office.

Page 1 of 1

Injury	Skin Disorder	Respiratory Condition	Poisoning	Hearing Loss	All other illnesses
(1)	(2)	(3)	(4)	(5)	(6)

OSHA's Form 300A (Rev. 01/2004)

Summary of Work-Related Injuries and Illnesses

Year 2023



U.S. Department of Labor
Occupational Safety and Health Administration

Form approved OMB no. 1218-0176

All establishments covered by Part 1904 must complete this Summary page, even if no injuries or illnesses occurred during the year. Remember to review the Log to verify that the entries are complete.

Using the Log, count the individual entries you made for each category. Then write the totals below, making sure you've added the entries from every page of the log. If you had no cases write "0."

Employees, former employees, and their representatives have the right to review the OSHA Form 300 in its entirety. They also have limited access to the OSHA Form 301 or its equivalent. See 29 CFR 1904.35, in OSHA's Recordkeeping rule, for further details on the access provisions for these forms.

Number of Cases

Total number of deaths	Total number of cases with days away from work	Total number of cases with job transfer or restriction	Total number of other recordable cases
<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>
(G)	(H)	(I)	(J)

Number of Days

Total number of days away from work	Total number of days of job transfer or restriction
<u>0</u>	<u>0</u>
(K)	(L)

Injury and Illness Types

Total number of... (M)			
(1) Injury	<u>0</u>	(4) Poisoning	<u>0</u>
(2) Skin Disorder	<u>0</u>	(5) Hearing Loss	<u>0</u>
(3) Respiratory Condition	<u>0</u>	(6) All Other Illnesses	<u>0</u>

Post this Summary page from February 1 to April 30 of the year following the year covered by the form

Public reporting burden for this collection of information is estimated to average 58 minutes per response, including time to review the instruction, search and gather the data needed, and complete and review the collection of information. Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. If you have any comments about these estimates or any aspects of this data collection, contact: US Department of Labor, OSHA Office of Statistics, Room N-3644, 200 Constitution Ave. NW, Washington, DC 20210. Do not send the completed forms to this office.

Establishment information

Your establishment name Brendan Stanton, Inc. dba BSI Electrical Contractors

Street 416 Stump Road

City Montgomeryville State PA Zip 18936

Industry description (e.g., Manufacture of motor truck trailers)

Standard Industrial Classification (SIC), if known (e.g., SIC 3715)

OR North American Industrial Classification (NAICS), if known (e.g., 336212)

2 3 3 8 2 1 0

Employment information

Annual average number of employees 54

Total hours worked by all employees last year 112762

Sign here

Knowingly falsifying this document may result in a fine.

I certify that I have examined this document and that to the best of my knowledge the entries are true, accurate, and complete.

Melissa Reynolds
Company executive
215-699-7710
Phone

Office manager
Title
1/2/24
Date

OSHA's Form 300 (Rev. 01/2004)

Attention: This form contains information relating to employee health and must be used in a manner that protects the confidentiality of employees to the extent possible while the information is being used for occupational safety and health purposes.

Year 2024

U.S. Department of Labor
Occupational Safety and Health Administration

Form approved OMB no. 1218-0176

You must record information about every work-related injury or illness that involves loss of consciousness, restricted work activity or job transfer, days away from work, or medical treatment beyond first aid. You must also record significant work-related injuries and illnesses that are diagnosed by a physician or licensed health care professional. You must also record work-related injuries and illnesses that meet any of the specific recording criteria listed in 29 CFR 1904.8 through 1904.12. Feel free to use two lines for a single case if you need to. You must complete an injury and illness incident report (OSHA Form 301) or equivalent form for each injury or illness recorded on this form. If you're not sure whether a case is recordable, call your local OSHA office for help.

Establishment name	Brendan Stanton, Inc. dba BSI Electrical Contractors		
City	Montgomeryville,	State	PA

[illegible]

Be sure to transfer these totals to the Summary page (Form 300A) before you post it.

Public reporting burden for this collection of information is estimated to average 14 minutes per response, including time to review the instruction, search and gather the data needed, and complete and review the collection of information. Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. If you have any comments about these estimates or any aspects of this data collection, contact: US Department of Labor, OSHA Office of Statistics, Room N-3644, 200 Constitution Ave, NW, Washington, DC 20210. Do not send the completed forms to this office.

OSHA's Form 300A (Rev. 01/2004)

Summary of Work-Related Injuries and Illnesses

All establishments covered by Part 1904 must complete this Summary page, even if no injuries or illnesses occurred during the year. Remember to review the Log to verify that the entries are complete

Using the Log, count the individual entries you made for each category. Then write the totals below, making sure you've added the entries from every page of the log. If you had no cases write "0."

Employees former employees, and their representatives have the right to review the OSHA Form 300 in its entirety. They also have limited access to the OSHA Form 301 or its equivalent. See 29 CFR 1904.35, in OSHA's Recordkeeping rule, for further details on the access provisions for these forms.

Number of Cases			
Total number of deaths	Total number of cases with days away from work	Total number of cases with job transfer or restriction	Total number of other recordable cases
0	0	0	0
(G)	(H)	(I)	(J)

Number of Days	
Total number of days away from work	Total number of days of job transfer or restriction
0	0
(K)	(L)

Injury and Illness Types			
Total number of... (M)			
(1) Injury	0	(4) Poisoning	0
(2) Skin Disorder	0	(5) Hearing Loss	0
(3) Respiratory Condition	0	(6) All Other Illnesses	0

Post this Summary page from February 1 to April 30 of the year following the year covered by the form

Public reporting burden for this collection of information is estimated to average 58 minutes per response, including time to review the instruction, search and gather the data needed, and complete and review the collection of information. Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. If you have any comments about these estimates or any aspects of this data collection, contact: US Department of Labor, OSHA Office of Statistics, Room N-3644, 200 Constitution Ave. NW, Washington, DC 20210. Do not send the completed forms to this office.

Establishment information

Your establishment name

Brendan Stanton, Inc. dba BSI Electrical Contractors

Street

416 Stump Road

City

Montgomeryville

State

PA

Zip

18936

Industry description (e.g., Manufacture of motor truck trailers)

Standard Industrial Classification (SIC), if known (e.g., SIC 3715)

OR North American Industrial Classification (NAICS), if known (e.g., 336212)

2

3

8

2

1

0

Employment information

Annual average number of employees

60

Total hours worked by all employees last year

123055

Sign here

Knowingly falsifying this document may result in a fine.

I certify that I have examined this document and that to the best of my knowledge the entries are true, accurate, and complete.

Melissa Reynolds

Company executive

Office Manager

Title

215-699-7700

Phone

1/9/2025

Date

OSHA's Form 300 (Rev. 01/2004)

Attention: This form contains information relating to employee health and must be used in a manner that protects the confidentiality of employees to the extent possible while the information is being used for occupational safety and health purposes.

Year 2025

U.S. Department of Labor
Occupational Safety and Health Administration

You must record information about every work-related injury or illness that involves loss of consciousness, restricted work activity or job transfer, days away from work, or medical treatment beyond first aid. You must also record significant work-related injuries and illnesses that are diagnosed by a physician or licensed health care professional. You must also record work-related injuries and illnesses that meet any of the specific recording criteria listed in 29 CFR 1904.8 through 1904.12. Feel free to use two lines for a single case if you need to. You must complete an injury and illness incident report (OSHA Form 301) or equivalent form for each injury or illness recorded on this form. If you're not sure whether a case is recordable, call your local OSHA office for help.

Form approved OMB no. 1218-0176

Establishment name	<u>Brendan Stanton, Inc. dba BSI Electrical Contractors</u>		
City	Montgomeryville,	State	PA

[illegible]

Be sure to transfer these totals to the Summary page (Form 300A) before you post it.

Public reporting burden for this collection of information is estimated to average 14 minutes per response, including time to review the instruction, search and gather the data needed, and complete and review the collection of information. Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. If you have any comments about these estimates or any aspects of this data collection, contact: US Department of Labor, OSHA Office of Statistics, Room N-3644, 200 Constitution Ave, NW, Washington, DC 20210. Do not send the completed forms to this office.

OSHA's Form 300A (Rev. 01/2004)

Summary of Work-Related Injuries and Illnesses

All establishments covered by Part 1904 must complete this Summary page, even if no injuries or illnesses occurred during the year. Remember to review the Log to verify that the entries are complete

Using the Log, count the individual entries you made for each category. Then write the totals below, making sure you've added the entries from every page of the log. If you had no cases write "0."

Employees former employees, and their representatives have the right to review the OSHA Form 300 in its entirety. They also have limited access to the OSHA Form 301 or its equivalent. See 29 CFR 1904.35, in OSHA's Recordkeeping rule, for further details on the access provisions for these forms.

Number of Cases			
Total number of deaths	Total number of cases with days away from work	Total number of cases with job transfer or restriction	Total number of other recordable cases
0	0	0	0
(G)	(H)	(I)	(J)

Number of Days	
Total number of days away from work	Total number of days of job transfer or restriction
0	0
(K)	(L)

Injury and Illness Types			
Total number of... (M)			
(1) Injury	0	(4) Poisoning	0
(2) Skin Disorder	0	(5) Hearing Loss	0
(3) Respiratory Condition	0	(6) All Other Illnesses	0

Post this Summary page from February 1 to April 30 of the year following the year covered by the form

Public reporting burden for this collection of information is estimated to average 58 minutes per response, including time to review the instruction, search and gather the data needed, and complete and review the collection of information. Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. If you have any comments about these estimates or any aspects of this data collection, contact: US Department of Labor, OSHA Office of Statistics, Room N-3644, 200 Constitution Ave. NW, Washington, DC 20210. Do not send the completed forms to this office.

Establishment information

Your establishment name

Brendan Stanton, Inc. dba BSI Electrical Contractors

Street

416 Stump Road

City

Montgomeryville

State

PA

Zip

18936

Industry description (e.g., Manufacture of motor truck trailers)

Standard Industrial Classification (SIC), if known (e.g., SIC 3715)

OR North American Industrial Classification (NAICS), if known (e.g., 336212)

238210

Employment information

Annual average number of employees

59

Total hours worked by all employees last year

122493

Sign here

Knowingly falsifying this document may result in a fine.

I certify that I have examined this document and that to the best of my knowledge the entries are true, accurate, and complete.

Melissa Reynolds

Company executive

Office Manager

Title

215-699-7700

Phone

1/9/2026

Date

APPENDIX F, ATTACHMENT 4 OSHA CITATIONS

OSHA Citations

Brendan Stanton, Inc has ZERO (0) willful or serious OSHA Health and Safety Citations in the past 3 years (2023, 2024, 2025). As of today's date, BSI has ZERO (0) willful or serious OSHA Health and Safety Citations in 2026.

APPENDIX F, ATTACHMENT 5 QUALIFICATION STATEMENT EXPLANATIONS

Explanation

Brendan Stanton, Inc answered “NO”, to all questions in Section 3 of the Prime Contractor Qualification Statement. As a result, no explanations are required.

TECHNICAL SECTION 1
T-1C DESIGNATED CRITICAL WORK

APPENDIX G
DESIGNATED CRITICAL WORK QUALIFICATION STATEMENT

APPENDIX G
DESIGNATED CRITICAL WORK
QUALIFICATIONS STATEMENT

COVER SHEET

DGS Project Name SCI Chester - Electrical Upgrades

DGS Project Number DGS C-0576-0012 Phase 1

DESIGNATED CRITICAL WORK: For proper evaluation, the Proposer **MUST** submit at least one "Designated Critical Work Qualification Statement" for each Work item listed in T-1C for the respective contract. **NOTE:** The selected Proposer shall enter subcontracts with each listed subcontractor in T-1C.

Check One Work item for which this Qualification Statement is being submitted:

Electrical (.4 contract)

X Integration of Generator and Medium voltage switchgear
 Tying into existing utilities with new generator and controls

Name of Firm Brendan Stanton, Inc dba BSI Electrical Contractors

Address 416 Stump Road, Montgomeryville, PA 18936

Principal Office 416 Stump Road, Montgomeryville, PA 18936

Owner or Authorized Representative Brendan Stanton, President/Secretary

SECTION 1 – FIRM INFORMATION

1.1 Background Information

- a) How many years has the firm been in business? 49 years - Organized 1977, Incorporated 1982
- b) How many years has the firm been doing business in the proposed contract field? 49 years

Under what former names has the firm conducted business?

NONE

- c) Identify all jurisdictions in which the firm is licensed or otherwise qualified to do business.

Please See Attached

- d) If the firm is a corporation, provide the following information:

Date of incorporation Organized 1977, Incorporated 2/1/1982

State of incorporation Pennsylvania

President's name Brendan Stanton

Vice President's name(s) N/A

Secretary's name Brendan Stanton

Treasurer's name N/A

- e) If the firm is a partnership, provide the following information: N/A

Date of formation _____

Type of partnership _____

Names of partners _____

- f) If the firm is individually owned, provide the following information: N/A

Date of formation _____

Name of owner _____

- g) If the form of the firm is other than those listed above, describe it and name the principals:

N/A

SECTION 2 - EXPERIENCE AND PERFORMANCE

2.1 General

- a) Provide the annual construction volume in dollars completed by the firm in the past three years:
- | | |
|----------------|-------------------------|
| Year <u>25</u> | \$ <u>26,821,398.00</u> |
| Year <u>24</u> | \$ <u>23,322,687.00</u> |
| Year <u>23</u> | \$ <u>18,500,374.00</u> |
- b) Identify the percentage of work on similar projects the firm typically performs with its own work force 100%
- c) List the categories of work that the firm normally performs with its own forces on similar projects.
New Additions, Alterations and/or Renovations of Institutional, Industrial and Commercial Projects. On-Going Maintenance Contractor for Major Industrial Plants. Process Control Automation. Design/Build.

2.2 Project Experience and References

Submit as **Attachment 1** to this Qualifications Statement:

- a) Suggested number of Sheets/Pages:

- 3 sheets/(6 pages)

Three (3) detailed project descriptions for relevant projects similar in size and scope to the Contract Work. The project descriptions shall include, at a minimum, the following information presented in the order listed below:

- vii. Name of project, type of project and location
- viii. Description of the project and relevance of work to the Contract Work
- ix. Contact information for an owner representative familiar with the firm's work performed on this project. Include name, address, telephone number(s) and e-mail address.
- x. The original bid/proposal price and the final contract price. If the project is ongoing, project the final price and relation to proposal price. Contract value for which the firm was/is responsible.
- xi. The original date for project completion and the actual completion date. If the project is ongoing, project the completion date and relation to original schedule.
- xii. As available, performance ratings of the work evaluated by owner or owner's representative.

2.3 Contractor Safety Record

Submit as **Attachment 2** to this Qualifications Statement the information specified herein and verify this information by providing copies of OSHA 300/200 Forms or appropriate documentation from insurance carriers, as applicable. The firm may submit written explanations to comment on or clarify its safety record.

- a) Provide the firm's Workers Compensation Experience Modification Rating for the past three years, beginning with the most recent year available:

Year 1:	<u>2026</u>	<u>.704</u>
Year 2:	<u>2025</u>	<u>.963</u>
Year 3:	<u>2024</u>	<u>.941</u>

- b) Provide the firm's Total Lost Workday Incidence Rate (LWDIR) for the past three years, beginning with the most recent year available:

Year 1:	<u>2025</u>	<u>0</u>
---------	-------------	----------

Year 2: 2024 0
Year 3: 2023 0

*LWDIR Rate = Number of Lost Time Injuries & Illnesses x 200,000 ÷ Total Hours Worked

c) Provide the firm's Recordable Incidence Rate (RIR) for the past three years:

Year 1: 2025 0
Year 2: 2024 0
Year 3: 2023 0

*RIR Rate = Number of Injuries x 200,000 ÷ Total Hours Worked

d) Provide in an **Attachment 3** to this Qualifications Statement a list of any health or safety citations issued by federal or state agencies for serious or willful violations issued in the past 3 years. Include a separate statement for any such violations and include the citation number, a brief description of the violation and the amount of penalty, if any, for each violation and current status of violation. NONE

SECTION 3 - REQUIRED DISCLOSURES

The firm shall answer the following questions with regard to the past three (3) years. If any question is answered in the affirmative, the firm shall submit in an **Attachment 5** to this Qualifications Statement, for each affirmative answer, a written explanation which shall provide details concerning the matter in question, including applicable dates, locations, names of projects/project owners and current status of any such matter.

3.1 Is the firm currently debarred or suspended from doing business with any federal, state or local government agency or private entity?

Yes ___ No X

3.2 Has the firm ever been debarred or suspended from doing business with any federal, state or local government agency or private entity?

Yes ___ No X

3.3 Is the firm currently or has the firm been otherwise prohibited from doing business with any federal, state or local government agency or private entity?

Yes ___ No X

3.4 Has the firm been denied prequalification (not including short listing), declared non-responsible, or otherwise declared ineligible to submit bids or proposals for work by any federal, state or local government agency or private entity?

Yes ___ No X

3.5 Has the firm defaulted, been terminated for cause or otherwise failed to complete any project that it was awarded?

Yes ___ No X

3.6 Has the firm been assessed or required to pay liquidated damages in connection with work performed on any project?

Yes ___ No X

- 3.7 Has the firm had any business or professional license, registration, certificate or certification suspended or revoked?
Yes ___ No X
- 3.8 Have any liens been filed against the firm as a result of its failure to pay subcontractors, suppliers, or workers?
Yes ___ No X
- 3.9 Has the firm been denied bonding or insurance coverage or been discontinued by a surety or insurance company?
Yes ___ No X
- 3.10 Has the firm been found in violation of any laws, including but not limited to contracting or antitrust laws, tax or licensing laws, labor or employment laws or environmental laws by a final decision of a court or government agency?
Yes ___ No X
- *Note: information regarding health and safety violations is addressed in a previous section.
- 3.11 Has the firm or its owners, officers, directors or managers been the subject of any criminal indictment or criminal investigation concerning any aspect of the firm's business?
Yes ___ No X
- 3.12 Has the firm been subject to any bankruptcy proceeding?
Yes ___ No X

SECTION 4 - REQUIRED REPRESENTATIONS

In submitting this Qualifications Statement, along with the other representations and authorizations listed in the RFP, the firm also makes the following representations, which it understands are required as a condition of performing the Contract Work and receiving payment for same.

- 4.1 The firm will possess all applicable professional, business and trade licenses required for performing the Contract Work.
- 4.2 The firm satisfies all bonding and insurance requirements as stipulated in the solicitation for the Contract Work.
- 4.3 The firm and all subcontractors it employs in execution of the Contract Work shall be in full compliance with the Commonwealth's requirements for workers' compensation insurance according to all applicable laws, and unemployment insurance according to all applicable laws.
- 4.4 The firm and all subcontractors it employs in execution of the Contract Work shall be in full compliance with all requirements of the Commonwealth's prevailing wage law and Public Works Employment Verification Act.
- 4.5 If awarded the Contract Work, the firm represents that it will not exceed its current bonding limitations when the Contract Work is combined with the total aggregate amount of all unfinished work for which the Contractor is responsible.

- 4.6 The firm represents that it has no conflicts of interests with the Commonwealth of Pennsylvania and, if awarded the Contract Work, any potential conflicts of interest that may arise in the future will be disclosed immediately to the Department of General Services.
- 4.7 The firm represents the price offered in connection with its proposal for the Contract Work was arrived at independently without consultation, communication or agreement with any other Proposer or competitor.
- 4.8 The firm will ensure that employees and applicants for employment are not discriminated against because of their race, color, religion, sex or national origin.

APPENDIX G, ATTACHMENT 1C
LICENSES, CERTIFICATES, AND REGISTRATIONS

Licenses

The State of Pennsylvania does not have a statewide electrical license. Brendan Stanton, Inc is licensed to perform electrical work in many municipalities in the State of Pennsylvania, including but not limited to the following:

Abington Township
Bensalem Township
City of Philadelphia
City of Reading
Haverford Township
Horsham Township
Montgomery Township
Pottstown Borough
Plymouth Township
Towamencin Township
Upper Moreland Township

BSI also possesses the following Electrical Licenses, in states that do have statewide licenses:

State of New Jersey	License Number 34EI00771500
State of Delaware	License Number T1-0005885

BSI employs a staff that includes 3 Professional Engineering Licenses:

State of Pennsylvania	License Number PE070811
State of Pennsylvania	License Number PE074042
State of Pennsylvania	License Number PE097152

**BUSINESS PRIVILEGE AND/OR MERCANTILE TAX LICENSE**

TAX YEAR ► 2026

RE: ►

BSI ELECTRICAL CONTRACTORS
BRENDAN STANTON INC
416 STUMP RD
MONTGOMERYVILLE, PA 18936-963

DISTRICT ► 03428 MONTGOMERY TOWNSHIP

ACCOUNT NUMBER ► 225716

This license is issued in accordance with the Tax Ordinance

▲ PLEASE DETACH AND AND DISPLAY YOUR LICENSE ▲

General Instructions for Filing License**License Fee:**

If the district you are located in requires you to procure a license the rate will be listed below.

This payment is to be forwarded to Berkheimer Tax Innovations by the due date, with the **LICENSE FEE** stub at the bottom of this page. Above is **The License**. This copy is to be conspicuously posted at the place of business or each of the places of business at all times. If there is more than one place of business within the district it is necessary to procure a license for each location.

Each person, partnership, association, or corporation, engaged in any business within the district, is liable for a Business Privilege and / or Mercantile Tax.

Please make all checks payable to **HAB-BPT** and return by the due date. **NO CASH PAYMENTS WILL BE ACCEPTED.** Your cancelled check is your receipt of payment. There will be a \$29 fee for returned checks.

ANNUAL LICENSE FEE: \$25.00 DUE BY
MARCH 15TH

MINIMUM TAX DUE: SECTION B \$10.00

MINIMUM TAX DUE: SECTION C \$10.00

Website: www.hab-inc.com

You are entitled to receive a written explanation of your rights with regard to the audit, appeal, enforcement, refund and collection of local taxes by calling Berkheimer at 610-599-3140. If Berkheimer is not the appointed tax hearing officer for your taxing district, you must contact your taxing district about the proper procedures and forms necessary to file an appeal.

▼ PLEASE DETACH AND RETURN THIS STUB WITH YOUR PAYMENT ▼

0110149001660101

Please find attached your Home Improvement Contractor's Certificate suitable for framing along with a wallet card copy.

If you have any questions or have changes to the information you provided on your registration form, contact the Pennsylvania Office of Attorney General at 717-772-2425 or HIC@attorneygeneral.gov. For further information on the home improvement law visit www.attorneygeneral.gov.


DAVID W. SUNDAY, JR., ATTORNEY GENERAL



BRENDAN STANTON
416 STUMP ROAD
MONTGOMERYVILLE PA 18936

COMMONWEALTH OF PENNSYLVANIA
OFFICE OF ATTORNEY GENERAL

THIS IS TO CERTIFY THAT

BRENDAN STANTON, INC.
416 STUMP ROAD
MONTGOMERYVILLE PA 18936

HAS REGISTERED IN PENNSYLVANIA AS A HOME IMPROVEMENT CONTRACTOR
7/11/2027
PA011014
VALID UNTIL
REGISTRATION NUMBER


DAVID W. SUNDAY, JR., ATTORNEY GENERAL
SIGNATURE OF REGISTRATION CERTIFICATE HOLDER

This form acknowledges receipt of your \$50.00 application fee, required under Pennsylvania's Home Improvement Consumer Protection Act. Please keep this form for your records.

Commonwealth of Pennsylvania
Office of Attorney General

THIS IS TO CERTIFY THAT

BRENDAN STANTON, INC.
416 STUMP ROAD
MONTGOMERYVILLE PA 18936

HAS REGISTERED IN PENNSYLVANIA AS A HOME IMPROVEMENT CONTRACTOR

7/11/2027

VALID UNTIL

PA011014

REGISTRATION NUMBER



SIGNATURE OF REGISTRATION CERTIFICATE HOLDER



DAVID W. SUNDAY, JR., ATTORNEY GENERAL

NOTICE OF SMALL BUSINESS SELF-CERTIFICATION



The Department is pleased to announce that
BRENDAN STANTON INC

has successfully completed the Pennsylvania Department of General Services' process for self-certification as a Small, Micro, or MidSize Business under the Commonwealth's Small Business Contracting Program, with the following designation:

BUSINESS TYPE(s):
Construction Contractor

CERTIFICATION NUMBER: **179109-2025-08-SB**
CERTIFICATION TYPE: **SMALL BUSINESS**

ISSUE DATE: **08/12/2025** EXPIRATION DATE: **08/12/2027**

RECERTIFIED DATE:

A handwritten signature in black ink, which appears to read "Dr. Erica Patterson". The signature is written in a cursive, flowing style.

Dr. Erica Patterson, Deputy Secretary
Bureau of Diversity, Inclusion & Small Business Opportunities

State Of New Jersey
New Jersey Office of the Attorney General
Division of Consumer Affairs

THIS IS TO CERTIFY THAT THE
Board of Examiners of Electrical Contractors

HAS LICENSED

BRENDAN STANTON INC
BRENDAN STANTON
416 Stump Road
Montgomeryville PA 18936

FOR PRACTICE IN NEW JERSEY AS A(N): Electrical Business Permit

03/01/2024 TO 03/31/2027
VALID

34EB00771500
LICENSE/REGISTRATION/CERTIFICATION #

Signature of Licensee/Registrant/Certificate Holder

ACTING DIRECTOR

NEW JERSEY
OFFICE OF THE ATTORNEY GENERAL
DIVISION OF CONSUMER AFFAIRS
THIS IS TO CERTIFY THAT THE
Board of Examiners of Electrical Contractors
HAS LICENSED
BRENDAN STANTON INC
Electrical Business Permit

03/01/2024 TO 03/31/2027
VALID

34EB00771500
License/Registration/Certificate #

SIGNATURE
Carri Zais
ACTING DIRECTOR

PLEASE DETACH HERE
IF YOUR LICENSE/REGISTRATION/
CERTIFICATE ID CARD IS LOST
PLEASE NOTIFY:
Board of Examiners of Electrical Contractors
P.O. Box 45006
Newark, NJ 07101

PLEASE DETACH HERE

BRENDAN STANTON INC

YOUR LICENSE/REGISTRATION/CERTIFICATE NUMBER IS 34EB 00771500 . PLEASE USE IT IN ALL
CORRESPONDENCE TO THE DIVISION OF CONSUMER AFFAIRS. USE THIS SECTION TO REPORT ADDRESS
CHANGES. YOU ARE REQUIRED TO REPORT ANY ADDRESS CHANGES IMMEDIATELY TO THE ADDRESS NOTED
BELOW.

EXPIRATION DATE 2027

Board of Examiners of Electrical Contractors
P.O. Box 45006
Newark, NJ 07101

PRINT YOUR NEW ADDRESS OF RECORD BELOW.

YOUR ADDRESS OF RECORD IS THE ADDRESS THAT WILL PRINT ON
YOUR LICENSE/REGISTRATION/CERTIFICATE AND IT MAY BE MADE
AVAILABLE TO THE PUBLIC.

HOME ☐

BUSINESS ☐

TELEPHONE
INCLUDE AREA CODE

PRINT YOUR NEW MAILING ADDRESS BELOW.

YOUR MAILING ADDRESS IS THE ADDRESS THAT WILL BE USED BY
THE DIVISION OF CONSUMER AFFAIRS TO SEND YOU ALL
CORRESPONDENCE.

HOME ☐

BUSINESS ☐

TELEPHONE
INCLUDE AREA CODE

If the law governing your profession requires the current license/registration/certificate to be displayed, it should be
within reasonable proximity of your original license/registration/certificate at your principal office or place of business.

Commonwealth of Pennsylvania



Department of State Bureau of Professional and Occupational Affairs

The State Registration Board for Professional Engineers, Land Surveyors and Geologists hereby certifies that

ROBERT OLIVER TAYLOR, II

*having complied with the licensure laws
of the Commonwealth of Pennsylvania is authorized to practice as a/an*

PROFESSIONAL ENGINEER

*In Witness Whereof, we have hereunto set our hand and caused the Seal of the Bureau of
Professional and Occupational Affairs.*

Certification Date: 06/08/2004

License Number: PE070811

Greg Roman PE

Chairperson

Basil L. Mevoda

Commissioner



Commonwealth of Pennsylvania



Department of State Bureau of Professional and Occupational Affairs

The State Registration Board for Professional Engineers, Land Surveyors and Geologists hereby certifies that

CHRISTOPHER JOHN STANTON

*having complied with the licensure laws
of the Commonwealth of Pennsylvania is authorized to practice as a/an*

PROFESSIONAL ENGINEER

*In Witness Whereof, we have hereunto set our hand and caused the Seal of the Bureau of
Professional and Occupational Affairs.*

Certification Date: 08/06/2009

License Number: PE077042

A handwritten signature in dark ink, appearing to read "James H. ...", written over a horizontal line.

Chairperson

A handwritten signature in dark ink, appearing to read "Basil L. Meola", written over a horizontal line.

Commissioner



Commonwealth of Pennsylvania



Department of State

Bureau of Professional and Occupational Affairs

The State Registration Board for Professional Engineers, Land Surveyors and Geologists hereby certifies that

MICHAEL JUSTIN MCCAUGHEY

*having complied with the licensure laws
of the Commonwealth of Pennsylvania is authorized to practice as a/an*

PROFESSIONAL ENGINEER

*In Witness Whereof, we have hereunto set our hand and caused the seal of the Bureau of
Professional and Occupational Affairs.*

Certification Date: 04/16/25

License Number: PE097152



Arion R. Claggett

Acting Commissioner Arion R. Claggett

APPENDIX G, ATTACHMENT 1
DETAILED PROJECT DESCRIPTIONS

Project #1

Name: Haverford College Science Center Generator Upgrade
Type: Design-Build Electrical Construction
Location: Haverford, PA 19041
Description: BSI was contracted to perform a complete upgrade to the Campus Emergency Distribution System. As part of the project, BSI furnished and installed the following:
QTY 1 - 13.2kV Medium Voltage Switchgear
QTY 1 - 5000kVA, 13.2kV – 4.16kV Transformer
QTY 1 - 4.16kV Medium Voltage Switchgear
QTY 3 – 4.16kV Medium Voltage Generators
QTY 1 – Electrical Building Housing all 4.16kV Equipment
The project provided Haverford College with Emergency Power to its entire Campus Loop System along with Load Shaving Capabilities. The project closely mirrors the SCI Chester Electrical Upgrade Project from the perspective of:

- Multiple Voltage Levels of Medium Voltage Switchgear
- Multiple Indoor Medium Voltage Generators
- Generator Paralleling
- Generator Exhaust/Intake Plenums

Since project inception, BSI has upgraded the system with additional generator controller capabilities and additional paralleling programming as the campus' demands and loads change over time.
Owner: Haverford College
370 Lancaster Avenue
Haverford, PA 19041
William V. Anderko Jr., 215-990-7913
wanderko@haverford.edu
Architect: Ayers Saint Gross Architects
222 Saint Paul's Place
Baltimore, MD, 21202
Bid Price: \$1,800,000
Contract Price: \$2,230,820
Original Completion: December 2001
Final Completion: February 2002
Performance Rating: Brendan Stanton, Inc. received a prestigious award from the Associated Builders and Contractors Organization.
Haverford College Generator Upgrade
Best Commercial Electrical Project
2002 Merit Construction Award of Excellence

Project #2

Name: Upper Moreland Hatboro Joint Municipal Authority Generator Installation
Type: Electrical Construction
Location: Willow Grove, PA 19090
Description: Prior to project inception, Upper Moreland Hatboro Joint Sewer Authority's (UMHJSA) Medium Voltage Distribution System consisted of:

- 15kV Switchgear 1 (SWGR1), Fed from PECO Heaton 138
- 15kV Switchgear 2 (SWGR2), Fed from PECO Heaton 141
- 15kV Pad Mount Interlock Switchgear

The generator installation project involved the following equipment:

- 2000kW Emergency Generator
- 2500kVA Medium Voltage Transformer
- 15kV Medium Voltage Switchgear
- Generator/Switchgear Custom Controls

The emergency generator was integrated into the existing electrical distribution system and provided automation of SWGR1 and SWGR2 operations. The generator controls included a custom designed/programmed Programmable Logic Controller (PLC) and Human Machine Interface (HMI). The HMI provides UMHJSA with full overview/control of the Medium Voltage Distribution System and Emergency Generator. The project also added an "Island Mode" feature allowing the plant to transfer to emergency power when a significant storm is on the horizon. This feature is critical to Wastewater Treatment Plants due to the criticality of their infrastructure and the vast amount of equipment needed to be monitored/restarted during any power outage.

Owner: Upper Moreland Hatboro Joint Sewer Authority
2875 Terwood Rd
Willow Grove, PA 19090
Eric C. Lindhult, P.E., 215- 852-0068
gm@umhjsa.org

Engineer: Tangibl, LLC
301 Oxford Valley Road
Yardley, PA 19067
Barry Bailey, P.E., 215-608-7720
bbailey@burns-group.com

Bid Price: \$1,199,900
Contract Price: \$1,254,400
Original Completion: April 2008
Final Completion: May 2008
Performance Rating: The Upper Moreland Hatboro Joint Municipal Authority did not provide a formal performance rating.

Project #3

Name: Totem Road Pump Station Generator Installation
Type: Electrical Construction
Location: Bensalem, PA 19090
Description: The Totem Road Pump Station is one of Bucks County Water and Sewer Authority's most critical pump stations, from a flow perspective. Prior to project inception the electrical distribution system consisted of the following:

- 13.2 kV PECO Service #1
- 13.2 kV PECO Service #2
- 15kV Medium Voltage Switchgear (SWGR1)
- (2) 2500kVA Transformers
- 2.4kV Medium Voltage Normal Switchgear (SWGR2)
- (2) 2500HP Medium Voltage Pumps
- (2) 500HP Medium Voltage Pumps

BSI's contractual scope included the following:

- Install Owner Furnished Equipment
 - o (2) 1500KW, Medium Voltage Generators
 - o (1) Medium Voltage Emergency Switchgear (SWGR3)
- Furnish and Install Custom Generator Controls
 - o Tied Into SWGR1, SWGR2, and SWGR 3
 - o Programmable Logic Controller
 - o Human Machin Interface

BSI designed, programmed, and installed Generator Controls which provided BCWSA with Generator Paralleling and Closed Transition Switching to minimize downtime at this critical facility. To alleviate disruptions during construction BSI provided temporary generators and temporary controls, which mirrors the scope of the SCI Chester Electrical Upgrade Project.

Owner: Bucks County Water and Sewer Authority
1275 Almshouse Rd
Warrington, PA 18976
Kevin Deetz, 267-461-9034
d.kevin@bcwsa.net

Engineer: Gilmore and Associates, Inc.
65 East Butler Avenue, Suite 100
New Britain, PA 18901
Alex Dyke, P.E., 215-869-6995
adyke@gilmore-assoc.com

Bid Price: \$775,000
Contract Price: \$767,740
Original Completion: June 2009
Final Completion: June 2009
Performance Rating: The Bucks County Water and Sewer Authority did not provide a formal performance rating.

APPENDIX G, ATTACHMENT 2
OSHA 300/200 FORMS

OSHA's Form 300 (Rev. 01/2004)

Attention: This form contains information relating to employee health and must be used in a manner that protects the confidentiality of employees to the extent possible while the information is being used for occupational safety and health purposes.

Year 2023

U.S. Department of Labor
Occupational Safety and Health Administration

Form approved OMB no. 1218-0176

You must record information about every work-related injury or illness that involves loss of consciousness, restricted work activity or job transfer, days away from work, or medical treatment beyond first aid. You must also record significant work-related injuries and illnesses that are diagnosed by a physician or licensed health care professional. You must also record work-related injuries and illnesses that meet any of the specific recording criteria listed in 29 CFR 1904.8 through 1904.12. Feel free to use two lines for a single case if you need to. You must complete an injury and illness incident report (OSHA Form 301) or equivalent form for each injury or illness recorded on this form. If you're not sure whether a case is recordable, call your local OSHA office for help.

Establishment name Brendan Stanton, Inc. dba BSI Electrical Contractors

City Montgomeryville, State PA

[illegible]

Be sure to transfer these totals to the Summary page (Form 300A) before you post it.

Public reporting burden for this collection of information is estimated to average 14 minutes per response, including time to review the instruction, search and gather the data needed, and complete and review the collection of information. Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. If you have any comments about these estimates or any aspects of this data collection, contact: US Department of Labor, OSHA Office of Statistics, Room N-3644, 200 Constitution Ave, NW, Washington, DC 20210. Do not send the completed forms to this office.

Page 1 of 1

Injury	Skin Disorder	Respiratory Condition	Poisoning	Hearing Loss	All other illnesses
(1)	(2)	(3)	(4)	(5)	(6)

OSHA's Form 300A (Rev. 01/2004)

Summary of Work-Related Injuries and Illnesses

Year 2023



U.S. Department of Labor
Occupational Safety and Health Administration

Form approved OMB no. 1218-0176

All establishments covered by Part 1904 must complete this Summary page, even if no injuries or illnesses occurred during the year. Remember to review the Log to verify that the entries are complete.

Using the Log, count the individual entries you made for each category. Then write the totals below, making sure you've added the entries from every page of the log. If you had no cases write "0."

Employees, former employees, and their representatives have the right to review the OSHA Form 300 in its entirety. They also have limited access to the OSHA Form 301 or its equivalent. See 29 CFR 1904.35, in OSHA's Recordkeeping rule, for further details on the access provisions for these forms.

Number of Cases

Total number of deaths	Total number of cases with days away from work	Total number of cases with job transfer or restriction	Total number of other recordable cases
<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>
(G)	(H)	(I)	(J)

Number of Days

Total number of days away from work	Total number of days of job transfer or restriction
<u>0</u>	<u>0</u>
(K)	(L)

Injury and Illness Types

Total number of... (M)			
(1) Injury	<u>0</u>	(4) Poisoning	<u>0</u>
(2) Skin Disorder	<u>0</u>	(5) Hearing Loss	<u>0</u>
(3) Respiratory Condition	<u>0</u>	(6) All Other Illnesses	<u>0</u>

Post this Summary page from February 1 to April 30 of the year following the year covered by the form

Public reporting burden for this collection of information is estimated to average 58 minutes per response, including time to review the instruction, search and gather the data needed, and complete and review the collection of information. Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. If you have any comments about these estimates or any aspects of this data collection, contact: US Department of Labor, OSHA Office of Statistics, Room N-3644, 200 Constitution Ave. NW, Washington, DC 20210. Do not send the completed forms to this office.

Establishment information

Your establishment name Brendan Stanton, Inc. dba BSI Electrical Contractors

Street 416 Stump Road

City Montgomeryville State PA Zip 18936

Industry description (e.g., Manufacture of motor truck trailers)

Standard Industrial Classification (SIC), if known (e.g., SIC 3715)

OR North American Industrial Classification (NAICS), if known (e.g., 336212)

2 3 3 8 2 1 0

Employment information

Annual average number of employees 54

Total hours worked by all employees last year 112762

Sign here

Knowingly falsifying this document may result in a fine.

I certify that I have examined this document and that to the best of my knowledge the entries are true, accurate, and complete.

Melissa Reynolds
Company executive
215-699-7710
Phone

Office manager
Title
1/2/24
Date

OSHA's Form 300 (Rev. 01/2004)

Attention: This form contains information relating to employee health and must be used in a manner that protects the confidentiality of employees to the extent possible while the information is being used for occupational safety and health purposes.

Year 2024

U.S. Department of Labor
Occupational Safety and Health Administration

You must record information about every work-related injury or illness that involves loss of consciousness, restricted work activity or job transfer, days away from work, or medical treatment beyond first aid. You must also record significant work-related injuries and illnesses that are diagnosed by a physician or licensed health care professional. You must also record work-related injuries and illnesses that meet any of the specific recording criteria listed in 29 CFR 1904.8 through 1904.12. Feel free to use two lines for a single case if you need to. You must complete an injury and illness incident report (OSHA Form 301) or equivalent form for each injury or illness recorded on this form. If you're not sure whether a case is recordable, call your local OSHA office for help.

Form approved OMB no. 1218-0176

Establishment name Brendan Stanton, Inc. dba BSI Electrical Contractors

City Montgomeryville, State PA

[illegible]

Be sure to transfer these totals to the Summary page (Form 300A) before you post it.

Public reporting burden for this collection of information is estimated to average 14 minutes per response, including time to review the instruction, search and gather the data needed, and complete and review the collection of information. Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. If you have any comments about these estimates or any aspects of this data collection, contact: US Department of Labor, OSHA Office of Statistics, Room N-3644, 200 Constitution Ave, NW, Washington, DC 20210. Do not send the completed forms to this office.

OSHA's Form 300A (Rev. 01/2004)

Summary of Work-Related Injuries and Illnesses

All establishments covered by Part 1904 must complete this Summary page, even if no injuries or illnesses occurred during the year. Remember to review the Log to verify that the entries are complete

Using the Log, count the individual entries you made for each category. Then write the totals below, making sure you've added the entries from every page of the log. If you had no cases write "0."

Employees former employees, and their representatives have the right to review the OSHA Form 300 in its entirety. They also have limited access to the OSHA Form 301 or its equivalent. See 29 CFR 1904.35, in OSHA's Recordkeeping rule, for further details on the access provisions for these forms.

Number of Cases			
Total number of deaths	Total number of cases with days away from work	Total number of cases with job transfer or restriction	Total number of other recordable cases
0	0	0	0
(G)	(H)	(I)	(J)

Number of Days	
Total number of days away from work	Total number of days of job transfer or restriction
0	0
(K)	(L)

Injury and Illness Types			
Total number of... (M)			
(1) Injury	0	(4) Poisoning	0
(2) Skin Disorder	0	(5) Hearing Loss	0
(3) Respiratory Condition	0	(6) All Other Illnesses	0

Post this Summary page from February 1 to April 30 of the year following the year covered by the form

Public reporting burden for this collection of information is estimated to average 58 minutes per response, including time to review the instruction, search and gather the data needed, and complete and review the collection of information. Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. If you have any comments about these estimates or any aspects of this data collection, contact: US Department of Labor, OSHA Office of Statistics, Room N-3644, 200 Constitution Ave. NW, Washington, DC 20210. Do not send the completed forms to this office.

Establishment information

Your establishment name

Brendan Stanton, Inc. dba BSI Electrical Contractors

Street

416 Stump Road

City

Montgomeryville

State

PA

Zip

18936

Industry description (e.g., Manufacture of motor truck trailers)

Standard Industrial Classification (SIC), if known (e.g., SIC 3715)

OR North American Industrial Classification (NAICS), if known (e.g., 336212)

2

3

8

2

1

0

Employment information

Annual average number of employees

60

Total hours worked by all employees last year

123055

Sign here

Knowingly falsifying this document may result in a fine.

I certify that I have examined this document and that to the best of my knowledge the entries are true, accurate, and complete.

Melissa Reynolds

Company executive

Office Manager

Title

215-699-7700

Phone

1/9/2025

Date

OSHA's Form 300 (Rev. 01/2004)

Attention: This form contains information relating to employee health and must be used in a manner that protects the confidentiality of employees to the extent possible while the information is being used for occupational safety and health purposes.

Year 2025

U.S. Department of Labor
Occupational Safety and Health Administration

You must record information about every work-related injury or illness that involves loss of consciousness, restricted work activity or job transfer, days away from work, or medical treatment beyond first aid. You must also record significant work-related injuries and illnesses that are diagnosed by a physician or licensed health care professional. You must also record work-related injuries and illnesses that meet any of the specific recording criteria listed in 29 CFR 1904.8 through 1904.12. Feel free to use two lines for a single case if you need to. You must complete an injury and illness incident report (OSHA Form 301) or equivalent form for each injury or illness recorded on this form. If you're not sure whether a case is recordable, call your local OSHA office for help.

Form approved OMB no. 1218-0176

Establishment name	Brendan Stanton, Inc. dba BSI Electrical Contractors
--------------------	--

City	Montgomeryville,	State	PA
------	------------------	-------	----

[illegible]

Be sure to transfer these totals to the Summary page (Form 300A) before you post it.

Public reporting burden for this collection of information is estimated to average 14 minutes per response, including time to review the instruction, search and gather the data needed, and complete and review the collection of information. Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. If you have any comments about these estimates or any aspects of this data collection, contact: US Department of Labor, OSHA Office of Statistics, Room N-3644, 200 Constitution Ave, NW, Washington, DC 20210. Do not send the completed forms to this office.

Page 1 of 1

Injury	Skin Disorder	Respiratory Condition	Poisoning	Hearing Loss	All other illnesses
(1)	(2)	(3)	(4)	(5)	(6)

OSHA's Form 300A (Rev. 01/2004)

Summary of Work-Related Injuries and Illnesses

All establishments covered by Part 1904 must complete this Summary page, even if no injuries or illnesses occurred during the year. Remember to review the Log to verify that the entries are complete

Using the Log, count the individual entries you made for each category. Then write the totals below, making sure you've added the entries from every page of the log. If you had no cases write "0."

Employees former employees, and their representatives have the right to review the OSHA Form 300 in its entirety. They also have limited access to the OSHA Form 301 or its equivalent. See 29 CFR 1904.35, in OSHA's Recordkeeping rule, for further details on the access provisions for these forms.

Number of Cases			
Total number of deaths	Total number of cases with days away from work	Total number of cases with job transfer or restriction	Total number of other recordable cases
0	0	0	0
(G)	(H)	(I)	(J)

Number of Days	
Total number of days away from work	Total number of days of job transfer or restriction
0	0
(K)	(L)

Injury and Illness Types			
Total number of... (M)			
(1) Injury	0	(4) Poisoning	0
(2) Skin Disorder	0	(5) Hearing Loss	0
(3) Respiratory Condition	0	(6) All Other Illnesses	0

Post this Summary page from February 1 to April 30 of the year following the year covered by the form

Public reporting burden for this collection of information is estimated to average 58 minutes per response, including time to review the instruction, search and gather the data needed, and complete and review the collection of information. Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. If you have any comments about these estimates or any aspects of this data collection, contact: US Department of Labor, OSHA Office of Statistics, Room N-3644, 200 Constitution Ave. NW, Washington, DC 20210. Do not send the completed forms to this office.

Establishment information

Your establishment name

Brendan Stanton, Inc. dba BSI Electrical Contractors

Street

416 Stump Road

City

Montgomeryville

State

PA

Zip

18936

Industry description (e.g., Manufacture of motor truck trailers)

Standard Industrial Classification (SIC), if known (e.g., SIC 3715)

OR North American Industrial Classification (NAICS), if known (e.g., 336212)

238210

Employment information

Annual average number of employees

59

Total hours worked by all employees last year

122493

Sign here

Knowingly falsifying this document may result in a fine.

I certify that I have examined this document and that to the best of my knowledge the entries are true, accurate, and complete.

Melissa Reynolds

Company executive

Office Manager

Title

215-699-7700

Phone

1/9/2026

Date

APPENDIX G, ATTACHMENT 3 OSHA CITATIONS

OSHA Citations

Brendan Stanton, Inc has ZERO (0) willful or serious OSHA Health and Safety Citations in the past 3 years (2023, 2024, 2025). As of today's date, BSI has ZERO (0) willful or serious OSHA Health and Safety Citations in 2026.

APPENDIX G, ATTACHMENT 5 QUALIFICATION STATEMENT EXPLANATIONS

Explanation

Brendan Stanton, Inc answered NO, to all questions in Section 3 of the Designated Critical Work Qualifications Statement. As a result, no explanations are required.

APPENDIX G
DESIGNATED CRITICAL WORK QUALIFICATION STATEMENT

APPENDIX G
DESIGNATED CRITICAL WORK
QUALIFICATIONS STATEMENT

COVER SHEET

DGS Project Name SCI Chester - Electrical Upgrades

DGS Project Number DGS C-0576-0012 Phase 1

DESIGNATED CRITICAL WORK: For proper evaluation, the Proposer **MUST** submit at least one "Designated Critical Work Qualification Statement" for each Work item listed in T-1C for the respective contract. **NOTE:** The selected Proposer shall enter subcontracts with each listed subcontractor in T-1C.

Check One Work item for which this Qualification Statement is being submitted:

Electrical (.4 contract)

 Integration of Generator and Medium voltage switchgear

 X Tying into existing utilities with new generator and controls

Name of Firm Brendan Stanton, Inc dba BSI Electrical Contractors

Address 416 Stump Road, Montgomeryville, PA 18936

Principal Office 416 Stump Road, Montgomeryville, PA 18936

Owner or Authorized Representative Brendan Stanton, President/Secretary

SECTION 1 – FIRM INFORMATION

1.1 Background Information

- a) How many years has the firm been in business? 49 years - Organized 1977, Incorporated 1982
- b) How many years has the firm been doing business in the proposed contract field? 49 years

Under what former names has the firm conducted business?

NONE

- c) Identify all jurisdictions in which the firm is licensed or otherwise qualified to do business.

Please See Attached

- d) If the firm is a corporation, provide the following information:

Date of incorporation Organized 1977, Incorporated 2/1/1982

State of incorporation Pennsylvania

President's name Brendan Stanton

Vice President's name(s) N/A

Secretary's name Brendan Stanton

Treasurer's name N/A

- e) If the firm is a partnership, provide the following information: N/A

Date of formation _____

Type of partnership _____

Names of partners _____

- f) If the firm is individually owned, provide the following information: N/A

Date of formation _____

Name of owner _____

- g) If the form of the firm is other than those listed above, describe it and name the principals:

N/A

SECTION 2 - EXPERIENCE AND PERFORMANCE

2.1 General

- a) Provide the annual construction volume in dollars completed by the firm in the past three years:
- | | |
|----------------|-------------------------|
| Year <u>25</u> | \$ <u>26,821,398.00</u> |
| Year <u>24</u> | \$ <u>23,322,687.00</u> |
| Year <u>23</u> | \$ <u>18,500,374.00</u> |
- b) Identify the percentage of work on similar projects the firm typically performs with its own work force 100%
- c) List the categories of work that the firm normally performs with its own forces on similar projects.
New Additions, Alterations and/or Renovations of Institutional, Industrial and Commercial Projects. On-Going Maintenance Contractor for Major Industrial Plants. Process Control Automation. Design/Build.

2.2 Project Experience and References

Submit as **Attachment 1** to this Qualifications Statement:

- a) Suggested number of Sheets/Pages:

- 3 sheets/(6 pages)

Three (3) detailed project descriptions for relevant projects similar in size and scope to the Contract Work. The project descriptions shall include, at a minimum, the following information presented in the order listed below:

- vii. Name of project, type of project and location
- viii. Description of the project and relevance of work to the Contract Work
- ix. Contact information for an owner representative familiar with the firm's work performed on this project. Include name, address, telephone number(s) and e-mail address.
- x. The original bid/proposal price and the final contract price. If the project is ongoing, project the final price and relation to proposal price. Contract value for which the firm was/is responsible.
- xi. The original date for project completion and the actual completion date. If the project is ongoing, project the completion date and relation to original schedule.
- xii. As available, performance ratings of the work evaluated by owner or owner's representative.

2.3 Contractor Safety Record

Submit as **Attachment 2** to this Qualifications Statement the information specified herein and verify this information by providing copies of OSHA 300/200 Forms or appropriate documentation from insurance carriers, as applicable. The firm may submit written explanations to comment on or clarify its safety record.

- a) Provide the firm's Workers Compensation Experience Modification Rating for the past three years, beginning with the most recent year available:

Year 1:	<u>2026</u>	<u>.704</u>
Year 2:	<u>2025</u>	<u>.963</u>
Year 3:	<u>2024</u>	<u>.941</u>

- b) Provide the firm's Total Lost Workday Incidence Rate (LWDIR) for the past three years, beginning with the most recent year available:

Year 1:	<u>2025</u>	<u>0</u>
---------	-------------	----------

Year 2: 2024 0
Year 3: 2023 0

*LWDIR Rate = Number of Lost Time Injuries & Illnesses x 200,000 ÷ Total Hours Worked

- c) Provide the firm's Recordable Incidence Rate (RIR) for the past three years:

Year 1: 2025 0
Year 2: 2024 0
Year 3: 2023 0

*RIR Rate = Number of Injuries x 200,000 ÷ Total Hours Worked

- d) Provide in an **Attachment 3** to this Qualifications Statement a list of any health or safety citations issued by federal or state agencies for serious or willful violations issued in the past 3 years. Include a separate statement for any such violations and include the citation number, a brief description of the violation and the amount of penalty, if any, for each violation and current status of violation. NONE

SECTION 3 - REQUIRED DISCLOSURES

The firm shall answer the following questions with regard to the past three (3) years. If any question is answered in the affirmative, the firm shall submit in an **Attachment 5** to this Qualifications Statement, for each affirmative answer, a written explanation which shall provide details concerning the matter in question, including applicable dates, locations, names of projects/project owners and current status of any such matter.

- 3.1 Is the firm currently debarred or suspended from doing business with any federal, state or local government agency or private entity?
Yes ___ No X
- 3.2 Has the firm ever been debarred or suspended from doing business with any federal, state or local government agency or private entity?
Yes ___ No X
- 3.3 Is the firm currently or has the firm been otherwise prohibited from doing business with any federal, state or local government agency or private entity?
Yes ___ No X
- 3.4 Has the firm been denied prequalification (not including short listing), declared non-responsible, or otherwise declared ineligible to submit bids or proposals for work by any federal, state or local government agency or private entity?
Yes ___ No X
- 3.5 Has the firm defaulted, been terminated for cause or otherwise failed to complete any project that it was awarded?
Yes ___ No X
- 3.6 Has the firm been assessed or required to pay liquidated damages in connection with work performed on any project?
Yes ___ No X

- 3.7 Has the firm had any business or professional license, registration, certificate or certification suspended or revoked?
Yes ___ No X
- 3.8 Have any liens been filed against the firm as a result of its failure to pay subcontractors, suppliers, or workers?
Yes ___ No X
- 3.9 Has the firm been denied bonding or insurance coverage or been discontinued by a surety or insurance company?
Yes ___ No X
- 3.10 Has the firm been found in violation of any laws, including but not limited to contracting or antitrust laws, tax or licensing laws, labor or employment laws or environmental laws by a final decision of a court or government agency?
Yes ___ No X
- *Note: information regarding health and safety violations is addressed in a previous section.
- 3.11 Has the firm or its owners, officers, directors or managers been the subject of any criminal indictment or criminal investigation concerning any aspect of the firm's business?
Yes ___ No X
- 3.12 Has the firm been subject to any bankruptcy proceeding?
Yes ___ No X

SECTION 4 - REQUIRED REPRESENTATIONS

In submitting this Qualifications Statement, along with the other representations and authorizations listed in the RFP, the firm also makes the following representations, which it understands are required as a condition of performing the Contract Work and receiving payment for same.

- 4.1 The firm will possess all applicable professional, business and trade licenses required for performing the Contract Work.
- 4.2 The firm satisfies all bonding and insurance requirements as stipulated in the solicitation for the Contract Work.
- 4.3 The firm and all subcontractors it employs in execution of the Contract Work shall be in full compliance with the Commonwealth's requirements for workers' compensation insurance according to all applicable laws, and unemployment insurance according to all applicable laws.
- 4.4 The firm and all subcontractors it employs in execution of the Contract Work shall be in full compliance with all requirements of the Commonwealth's prevailing wage law and Public Works Employment Verification Act.
- 4.5 If awarded the Contract Work, the firm represents that it will not exceed its current bonding limitations when the Contract Work is combined with the total aggregate amount of all unfinished work for which the Contractor is responsible.

- 4.6 The firm represents that it has no conflicts of interests with the Commonwealth of Pennsylvania and, if awarded the Contract Work, any potential conflicts of interest that may arise in the future will be disclosed immediately to the Department of General Services.
- 4.7 The firm represents the price offered in connection with its proposal for the Contract Work was arrived at independently without consultation, communication or agreement with any other Proposer or competitor.
- 4.8 The firm will ensure that employees and applicants for employment are not discriminated against because of their race, color, religion, sex or national origin.

APPENDIX G, ATTACHMENT 1C
LICENSES, CERTIFICATES, AND REGISTRATIONS

Licenses

The State of Pennsylvania does not have a statewide electrical license. Brendan Stanton, Inc is licensed to perform electrical work in many municipalities in the State of Pennsylvania, including but not limited to the following:

Abington Township
Bensalem Township
City of Philadelphia
City of Reading
Haverford Township
Horsham Township
Montgomery Township
Pottstown Borough
Plymouth Township
Towamencin Township
Upper Moreland Township

BSI also possesses the following Electrical Licenses, in states that do have statewide licenses:

State of New Jersey	License Number 34EI00771500
State of Delaware	License Number T1-0005885

BSI employs a staff that includes 3 Professional Engineering Licenses:

State of Pennsylvania	License Number PE070811
State of Pennsylvania	License Number PE074042
State of Pennsylvania	License Number PE097152

**BUSINESS PRIVILEGE AND/OR MERCANTILE TAX LICENSE**

TAX YEAR ► 2026

RE: ►

BSI ELECTRICAL CONTRACTORS
BRENDAN STANTON INC
416 STUMP RD
MONTGOMERYVILLE, PA 18936-963

DISTRICT ► 03428 MONTGOMERY TOWNSHIP

ACCOUNT NUMBER ► 225716

This license is issued in accordance with the Tax Ordinance

▲ PLEASE DETACH AND AND DISPLAY YOUR LICENSE ▲

General Instructions for Filing License**License Fee:**

If the district you are located in requires you to procure a license the rate will be listed below.

This payment is to be forwarded to Berkheimer Tax Innovations by the due date, with the **LICENSE FEE** stub at the bottom of this page. Above is **The License**. This copy is to be conspicuously posted at the place of business or each of the places of business at all times. If there is more than one place of business within the district it is necessary to procure a license for each location.

Each person, partnership, association, or corporation, engaged in any business within the district, is liable for a Business Privilege and / or Mercantile Tax.

Please make all checks payable to **HAB-BPT** and return by the due date. **NO CASH PAYMENTS WILL BE ACCEPTED.** Your cancelled check is your receipt of payment. There will be a \$29 fee for returned checks.

ANNUAL LICENSE FEE: \$25.00 DUE BY
MARCH 15TH

MINIMUM TAX DUE: SECTION B \$10.00

MINIMUM TAX DUE: SECTION C \$10.00

Website: www.hab-inc.com

You are entitled to receive a written explanation of your rights with regard to the audit, appeal, enforcement, refund and collection of local taxes by calling Berkheimer at 610-599-3140. If Berkheimer is not the appointed tax hearing officer for your taxing district, you must contact your taxing district about the proper procedures and forms necessary to file an appeal.

▼ PLEASE DETACH AND RETURN THIS STUB WITH YOUR PAYMENT ▼

0110149001660101

Please find attached your Home Improvement Contractor's Certificate suitable for framing along with a wallet card copy.

If you have any questions or have changes to the information you provided on your registration form, contact the Pennsylvania Office of Attorney General at 717-772-2425 or HIC@attorneygeneral.gov. For further information on the home improvement law visit www.attorneygeneral.gov.


DAVID W. SUNDAY, JR., ATTORNEY GENERAL



BRENDAN STANTON
416 STUMP ROAD
MONTGOMERYVILLE PA 18936

COMMONWEALTH OF PENNSYLVANIA
OFFICE OF ATTORNEY GENERAL

THIS IS TO CERTIFY THAT

BRENDAN STANTON, INC.
416 STUMP ROAD
MONTGOMERYVILLE PA 18936

HAS REGISTERED IN PENNSYLVANIA AS A HOME IMPROVEMENT CONTRACTOR
7/11/2027
PA011014
VALID UNTIL
REGISTRATION NUMBER


DAVID W. SUNDAY, JR., ATTORNEY GENERAL
SIGNATURE OF REGISTRATION CERTIFICATE HOLDER

This form acknowledges receipt of your \$50.00 application fee, required under Pennsylvania's Home Improvement Consumer Protection Act. Please keep this form for your records.

Commonwealth of Pennsylvania
Office of Attorney General

THIS IS TO CERTIFY THAT

BRENDAN STANTON, INC.
416 STUMP ROAD
MONTGOMERYVILLE PA 18936

HAS REGISTERED IN PENNSYLVANIA AS A HOME IMPROVEMENT CONTRACTOR

7/11/2027
VALID UNTIL

PA011014
REGISTRATION NUMBER



SIGNATURE OF REGISTRATION CERTIFICATE HOLDER



DAVID W. SUNDAY, JR., ATTORNEY GENERAL

NOTICE OF SMALL BUSINESS SELF-CERTIFICATION



The Department is pleased to announce that
BRENDAN STANTON INC

has successfully completed the Pennsylvania Department of General Services' process for self-certification as a Small, Micro, or MidSize Business under the Commonwealth's Small Business Contracting Program, with the following designation:

BUSINESS TYPE(s):
Construction Contractor

CERTIFICATION NUMBER: **179109-2025-08-SB**
CERTIFICATION TYPE: **SMALL BUSINESS**

ISSUE DATE: **08/12/2025** EXPIRATION DATE: **08/12/2027**

RECERTIFIED DATE:

A handwritten signature in black ink, which appears to read "Dr. Erica Patterson". The signature is written in a cursive, flowing style.

Dr. Erica Patterson, Deputy Secretary
Bureau of Diversity, Inclusion & Small Business Opportunities

State Of New Jersey
New Jersey Office of the Attorney General
Division of Consumer Affairs

THIS IS TO CERTIFY THAT THE
Board of Examiners of Electrical Contractors

HAS LICENSED

BRENDAN STANTON INC
BRENDAN STANTON
416 Stump Road
Montgomeryville PA 18936

FOR PRACTICE IN NEW JERSEY AS A(N): Electrical Business Permit

03/01/2024 TO 03/31/2027
VALID

34EB00771500
LICENSE/REGISTRATION/CERTIFICATION #

Signature of Licensee/Registrant/Certificate Holder

ACTING DIRECTOR

NEW JERSEY
OFFICE OF THE ATTORNEY GENERAL
DIVISION OF CONSUMER AFFAIRS
THIS IS TO CERTIFY THAT THE
Board of Examiners of Electrical Contractors
HAS LICENSED
BRENDAN STANTON INC
Electrical Business Permit

03/01/2024 TO 03/31/2027
VALID

34EB00771500
License/Registration/Certificate #

SIGNATURE
Carri Zais
ACTING DIRECTOR

PLEASE DETACH HERE
IF YOUR LICENSE/REGISTRATION/
CERTIFICATE ID CARD IS LOST
PLEASE NOTIFY:
Board of Examiners of Electrical Contractors
P.O. Box 45006
Newark, NJ 07101

PLEASE DETACH HERE

BRENDAN STANTON INC

YOUR LICENSE/REGISTRATION/CERTIFICATE NUMBER IS 34EB 00771500 . PLEASE USE IT IN ALL
CORRESPONDENCE TO THE DIVISION OF CONSUMER AFFAIRS. USE THIS SECTION TO REPORT ADDRESS
CHANGES. YOU ARE REQUIRED TO REPORT ANY ADDRESS CHANGES IMMEDIATELY TO THE ADDRESS NOTED
BELOW.

EXPIRATION DATE 2027

Board of Examiners of Electrical Contractors
P.O. Box 45006
Newark, NJ 07101

PRINT YOUR NEW ADDRESS OF RECORD BELOW.

YOUR ADDRESS OF RECORD IS THE ADDRESS THAT WILL PRINT ON
YOUR LICENSE/REGISTRATION/CERTIFICATE AND IT MAY BE MADE
AVAILABLE TO THE PUBLIC.

HOME ☐

BUSINESS ☐

TELEPHONE
INCLUDE AREA CODE

PRINT YOUR NEW MAILING ADDRESS BELOW.

YOUR MAILING ADDRESS IS THE ADDRESS THAT WILL BE USED BY
THE DIVISION OF CONSUMER AFFAIRS TO SEND YOU ALL
CORRESPONDENCE.

HOME ☐

BUSINESS ☐

TELEPHONE
INCLUDE AREA CODE

If the law governing your profession requires the current license/registration/certificate to be displayed, it should be
within reasonable proximity of your original license/registration/certificate at your principal office or place of business.

Commonwealth of Pennsylvania



Department of State Bureau of Professional and Occupational Affairs

The State Registration Board for Professional Engineers, Land Surveyors and Geologists hereby certifies that

ROBERT OLIVER TAYLOR, II

*having complied with the licensure laws
of the Commonwealth of Pennsylvania is authorized to practice as a/an*

PROFESSIONAL ENGINEER

*In Witness Whereof, we have hereunto set our hand and caused the Seal of the Bureau of
Professional and Occupational Affairs.*

Certification Date: 06/08/2004

License Number: PE070811

Greg Roman PE

Chairperson

Basil L. Mevoda

Commissioner



Commonwealth of Pennsylvania



Department of State Bureau of Professional and Occupational Affairs

The State Registration Board for Professional Engineers, Land Surveyors and Geologists hereby certifies that

CHRISTOPHER JOHN STANTON

*having complied with the licensure laws
of the Commonwealth of Pennsylvania is authorized to practice as a/an*

PROFESSIONAL ENGINEER

*In Witness Whereof, we have hereunto set our hand and caused the Seal of the Bureau of
Professional and Occupational Affairs.*

Certification Date: 08/06/2009

License Number: PE077042

A handwritten signature in black ink, appearing to read "James H. ...", written over a horizontal line.

Chairperson

A handwritten signature in black ink, appearing to read "Basil L. Meola", written over a horizontal line.

Commissioner



Commonwealth of Pennsylvania



Department of State

Bureau of Professional and Occupational Affairs

The State Registration Board for Professional Engineers, Land Surveyors and Geologists hereby certifies that

MICHAEL JUSTIN MCCAUGHEY

*having complied with the licensure laws
of the Commonwealth of Pennsylvania is authorized to practice as a/an*

PROFESSIONAL ENGINEER

*In Witness Whereof, we have hereunto set our hand and caused the seal of the Bureau of
Professional and Occupational Affairs.*

Certification Date: 04/16/25

License Number: PE097152



Arion R. Claggett

Acting Commissioner Arion R. Claggett

APPENDIX G, ATTACHMENT 1
DETAILED PROJECT DESCRIPTIONS

Project #1

Name: Oaks Wastewater Treatment Plant Generator Installation
Type: Electrical Construction
Location: Phoenixville, PA 19460
Description: The Oaks Wastewater Treatment Plant (WWTP) was constructed in 2008. At the time, the WWTP was fed from separate PECO Utility Sources. As a result, the plant was constructed without an emergency generation, since the plant always had a constant backup power source. A change to the PECO Distribution System consolidated the WWTP feeds to a single source, forcing them to turn to an alternative for backup power. BSI was contracted to mitigate this problem and tie a new emergency generator system into the existing utility system. The Oaks WWTP Generator Installation involved the following:
QTY 2 – 1000kW Generators
QTY 1 – 500kW Load Bank
QTY 1 – Paralleling Switchgear
QTY 1 – Modifications to Existing Switchboard
The project took place at an active WWTP facility with critical infrastructure operations. BSI successfully integrated the Emergency Generator into the existing utility while maintaining operations to the facility.
Owner: Lower Perkiomen Valley Regional Sewer Authority
101 Station Ave
Phoenixville, PA 19460
Michael McGann, 610-676-9040
mmcgann@lpvrsa.org
Engineer: Instrumentation, Control & Energy Engineering, LLC
3326 Skippack Pike
Lansdale, PA 19446, USA
Joseph Guagno, P.E., 267-733-5392
jguagno@icee-llc.com
Bid Price: \$3,244,900
Contract Price: \$3,221,240
Original Completion: June 18, 2024
Final Completion: November 14, 2024
Performance Rating: The Lower Perkiomen Valley Regional Sewer Authority did not provide a formal performance rating.

Project #2

Name: PENNDOT District 6-0 Office Backup Generator Replacement
Type: Design-Build Electrical Construction
Location: King of Prussia, PA 19406
Description: BSI was contracted to complete a design-build electrical construction project for PENNDOT's District 6-0 Engineering Office. BSI performed 100% of project work utilizing their diverse staff of Professionally Licensed Engineers, Equipment Operators and Master Electricians. From a labor perspective BSI performed the following:

- Design Drawing/Specification Development
- Labor and Industry (L&I) Permitting
- Duct Bank/Concrete Pad Installation
- Conduit/Wire Installation
- Equipment Installation
- Final Grading and Seeding
- L&I Certificate of Occupancy

The equipment package, Furnished and Installed by BSI included:
QTY 1 - 15kV Medium Voltage Switchgear
QTY 1 - 1000kVA Medium Voltage Transformer
QTY 1 - 1200A Low Voltage Switchboard
QTY 1 - 1750 kVA Emergency Generator
QTY 1 - 750kW Load Bank

This PENNDOT facility houses a critical Traffic Operations Center, staffed 24/7. BSI successfully integrated the Emergency Generator into the existing utility while maintaining operations.

Owner Rep: Department of General Services
1 Tek Park, Suite 100
9999 Hamilton Boulevard
Breinigsville, PA 18031
Daniel Polzer, 610-737-9945
dpolzer@pa.gov

Design Engineer: Brendan Stanton Inc.
416 Stump Road
Montgomeryville, PA 18936
Robert Taylor, P.E. 215-527-4063
rtaylor@bsielectric.com

Bid Price: \$1,679,900
Contract Price: \$1,845,599
Original Completion: September 8, 2021
Final Completion: October 26, 2021
Performance Rating: The Department of General Services did not provide a formal performance rating.

Change Orders: The Owner requested the addition of numerous items to the project scope. The existing PECO service and existing panelboards, that were supposed to be re-used, were upgraded.

Project #3

Name: Wernersville State Hospital Electrical Upgrades
Type: Electrical Construction as Lead Contractor
Location: Wernersville, PA 19565
Description: BSI was contracted to perform a complete overhaul to the electrical distribution system at the Wernersville State Hospital. The hospital's existing system was aging and in need of a major upgrade. As part of the contract, BSI furnished and installed the following equipment.
QTY 1 - 15kV Medium Voltage Switchgear SWGR-1
QTY 1 - 15kV Medium Voltage Switchgear SWGR-2
QTY 11 - 15kV Medium Voltage Transfer Switches
QTY 12 - Medium Voltage Transformers
QTY 3 - Emergency Generators
QTY 3 - Resistive Load Banks
QTY 3 - Automatic Transfer Switches
QTY 3 - Generator Connection Boxes
The project took place at an active State Hospital with an obvious need for continuity of operations. BSI successfully integrated the Emergency Generators into the existing utility while maintaining operations to the facility.
Owner Rep: Department of General Services
1 Tek Park, Suite 100
9999 Hamilton Boulevard
Breinigsville, PA 18031
Matt Bevan, 717-678-4360
mbevan@pa.gov
Design Engineer: Arris Engineering Group, Ltd.
667 South River Street
Plains, PA 18705
Rich Szatkowski, P.E., LEED AP 570-262-1214
rszat@arriseng.com
Bid Price: \$9,344,000
Contract Price: \$10,684,863
Original Completion: September 15, 2025
Final Completion: May 11, 2026
Performance Rating: The Department of General Services did not provide a formal performance rating.
Change Orders: The Owner requested the addition of numerous items to the project scope. Existing switchboards, panelboards, and cables that were supposed to be re-used were upgraded on a large scale. As a result, costs and days were added to the project.

APPENDIX G, ATTACHMENT 2
OSHA 300/200 FORMS

Log of Work-Related Injuries and Illnesses

Year 2023

U.S. Department of Labor
Occupational Safety and Health Administration



Form approved OMB no. 1218-0176

City Montgomeryville, State PA

Be sure to transfer these totals to the Summary page (Form 300A) before you post it.

Injury	
(1)	
(2)	
(3)	
(4)	
(5)	
(6)	

OSHA's Form 300A (Rev. 01/2004)

Summary of Work-Related Injuries and Illnesses

Year 2023



U.S. Department of Labor
Occupational Safety and Health Administration

Form approved OMB no. 1218-0176

All establishments covered by Part 1904 must complete this Summary page, even if no injuries or illnesses occurred during the year. Remember to review the Log to verify that the entries are complete.

Using the Log, count the individual entries you made for each category. Then write the totals below, making sure you've added the entries from every page of the log. If you had no cases write "0."

Employees, former employees, and their representatives have the right to review the OSHA Form 300 in its entirety. They also have limited access to the OSHA Form 301 or its equivalent. See 29 CFR 1904.35, in OSHA's Recordkeeping rule, for further details on the access provisions for these forms.

Number of Cases

Total number of deaths	Total number of cases with days away from work	Total number of cases with job transfer or restriction	Total number of other recordable cases
<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>
(G)	(H)	(I)	(J)

Number of Days

Total number of days away from work	Total number of days of job transfer or restriction
<u>0</u>	<u>0</u>
(K)	(L)

Injury and Illness Types

Total number of... (M)			
(1) Injury	<u>0</u>	(4) Poisoning	<u>0</u>
(2) Skin Disorder	<u>0</u>	(5) Hearing Loss	<u>0</u>
(3) Respiratory Condition	<u>0</u>	(6) All Other Illnesses	<u>0</u>

Post this Summary page from February 1 to April 30 of the year following the year covered by the form

Public reporting burden for this collection of information is estimated to average 58 minutes per response, including time to review the instruction, search and gather the data needed, and complete and review the collection of information. Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. If you have any comments about these estimates or any aspects of this data collection, contact: US Department of Labor, OSHA Office of Statistics, Room N-3644, 200 Constitution Ave. NW, Washington, DC 20210. Do not send the completed forms to this office.

Establishment information

Your establishment name Brendan Stanton, Inc. dba BSI Electrical Contractors

Street 416 Stump Road

City Montgomeryville State PA Zip 18936

Industry description (e.g., Manufacture of motor truck trailers)

Standard Industrial Classification (SIC), if known (e.g., SIC 3715)

OR North American Industrial Classification (NAICS), if known (e.g., 336212)

2 3 3 8 2 1 0

Employment information

Annual average number of employees 54

Total hours worked by all employees last year 112762

Sign here

Knowingly falsifying this document may result in a fine.

I certify that I have examined this document and that to the best of my knowledge the entries are true, accurate, and complete.

Melissa Reynolds
Company executive
215-699-7710
Phone

Office manager
Title
1/2/24
Date

OSHA's Form 300 (Rev. 01/2004)

Attention: This form contains information relating to employee health and must be used in a manner that protects the confidentiality of employees to the extent possible while the information is being used for occupational safety and health purposes.

Year 2024

U.S. Department of Labor
Occupational Safety and Health Administration

Form approved OMB no. 1218-0176

You must record information about every work-related injury or illness that involves loss of consciousness, restricted work activity or job transfer, days away from work, or medical treatment beyond first aid. You must also record significant work-related injuries and illnesses that are diagnosed by a physician or licensed health care professional. You must also record work-related injuries and illnesses that meet any of the specific recording criteria listed in 29 CFR 1904.8 through 1904.12. Feel free to use two lines for a single case if you need to. You must complete an injury and illness incident report (OSHA Form 301) or equivalent form for each injury or illness recorded on this form. If you're not sure whether a case is recordable, call your local OSHA office for help.

Establishment name	<u>Brendan Stanton, Inc. dba BSI Electrical Contractors</u>		
City	Montgomeryville,	State	PA

[illegible]

Be sure to transfer these totals to the Summary page (Form 300A) before you post it.

Public reporting burden for this collection of information is estimated to average 14 minutes per response, including time to review the instruction, search and gather the data needed, and complete and review the collection of information. Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. If you have any comments about these estimates or any aspects of this data collection, contact: US Department of Labor, OSHA Office of Statistics, Room N-3644, 200 Constitution Ave, NW, Washington, DC 20210. Do not send the completed forms to this office.

OSHA's Form 300A (Rev. 01/2004)

Summary of Work-Related Injuries and Illnesses

All establishments covered by Part 1904 must complete this Summary page, even if no injuries or illnesses occurred during the year. Remember to review the Log to verify that the entries are complete

Using the Log, count the individual entries you made for each category. Then write the totals below, making sure you've added the entries from every page of the log. If you had no cases write "0."

Employees former employees, and their representatives have the right to review the OSHA Form 300 in its entirety. They also have limited access to the OSHA Form 301 or its equivalent. See 29 CFR 1904.35, in OSHA's Recordkeeping rule, for further details on the access provisions for these forms.

Number of Cases

Total number of deaths	Total number of cases with days away from work	Total number of cases with job transfer or restriction	Total number of other recordable cases
0	0	0	0
(G)	(H)	(I)	(J)

Number of Days

Total number of days away from work	Total number of days of job transfer or restriction
0	0
(K)	(L)

Injury and Illness Types

Total number of... (M)			
(1) Injury	0	(4) Poisoning	0
(2) Skin Disorder	0	(5) Hearing Loss	0
(3) Respiratory Condition	0	(6) All Other Illnesses	0

Post this Summary page from February 1 to April 30 of the year following the year covered by the form

Public reporting burden for this collection of information is estimated to average 58 minutes per response, including time to review the instruction, search and gather the data needed, and complete and review the collection of information. Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. If you have any comments about these estimates or any aspects of this data collection, contact: US Department of Labor, OSHA Office of Statistics, Room N-3644, 200 Constitution Ave. NW, Washington, DC 20210. Do not send the completed forms to this office.

Establishment information

Your establishment name Brendan Stanton, Inc. dba BSI Electrical Contractors

Street 416 Stump Road

City Montgomeryville State PA Zip 18936

Industry description (e.g., Manufacture of motor truck trailers)

Standard Industrial Classification (SIC), if known (e.g., SIC 3715)

OR North American Industrial Classification (NAICS), if known (e.g., 336212)

2 3 8 2 1 0

Employment information

Annual average number of employees 60

Total hours worked by all employees last year 123055

Sign here

Knowingly falsifying this document may result in a fine.

I certify that I have examined this document and that to the best of my knowledge the entries are true, accurate, and complete.

Melissa Reynolds
Company executive

Office Manager
Title

215-699-7700
Phone

1/9/2025
Date

OSHA's Form 300 (Rev. 01/2004)

Attention: This form contains information relating to employee health and must be used in a manner that protects the confidentiality of employees to the extent possible while the information is being used for occupational safety and health purposes.

Year 2025

U.S. Department of Labor
Occupational Safety and Health Administration

You must record information about every work-related injury or illness that involves loss of consciousness, restricted work activity or job transfer, days away from work, or medical treatment beyond first aid. You must also record significant work-related injuries and illnesses that are diagnosed by a physician or licensed health care professional. You must also record work-related injuries and illnesses that meet any of the specific recording criteria listed in 29 CFR 1904.8 through 1904.12. Feel free to use two lines for a single case if you need to. You must complete an injury and illness incident report (OSHA Form 301) or equivalent form for each injury or illness recorded on this form. If you're not sure whether a case is recordable, call your local OSHA office for help.

Form approved OMB no. 1218-0176

Establishment name Brendan Stanton, Inc. dba BSI Electrical Contractors

City	Montgomeryville,	State	PA
------	------------------	-------	----

[illegible]

Be sure to transfer these totals to the Summary page (Form 300A) before you post it.

Public reporting burden for this collection of information is estimated to average 14 minutes per response, including time to review the instruction, search and gather the data needed, and complete and review the collection of information. Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. If you have any comments about these estimates or any aspects of this data collection, contact: US Department of Labor, OSHA Office of Statistics, Room N-3644, 200 Constitution Ave, NW, Washington, DC 20210. Do not send the completed forms to this office.

Page 1 of 1

Injury	Skin Disorder	Respiratory Condition	Poisoning	Hearing Loss	All other illnesses
(1)	(2)	(3)	(4)	(5)	(6)

OSHA's Form 300A (Rev. 01/2004)

Summary of Work-Related Injuries and Illnesses

All establishments covered by Part 1904 must complete this Summary page, even if no injuries or illnesses occurred during the year. Remember to review the Log to verify that the entries are complete

Using the Log, count the individual entries you made for each category. Then write the totals below, making sure you've added the entries from every page of the log. If you had no cases write "0."

Employees former employees, and their representatives have the right to review the OSHA Form 300 in its entirety. They also have limited access to the OSHA Form 301 or its equivalent. See 29 CFR 1904.35, in OSHA's Recordkeeping rule, for further details on the access provisions for these forms.

Number of Cases			
Total number of deaths	Total number of cases with days away from work	Total number of cases with job transfer or restriction	Total number of other recordable cases
0	0	0	0
(G)	(H)	(I)	(J)

Number of Days	
Total number of days away from work	Total number of days of job transfer or restriction
0	0
(K)	(L)

Injury and Illness Types			
Total number of... (M)			
(1) Injury	0	(4) Poisoning	0
(2) Skin Disorder	0	(5) Hearing Loss	0
(3) Respiratory Condition	0	(6) All Other Illnesses	0

Post this Summary page from February 1 to April 30 of the year following the year covered by the form

Public reporting burden for this collection of information is estimated to average 58 minutes per response, including time to review the instruction, search and gather the data needed, and complete and review the collection of information. Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. If you have any comments about these estimates or any aspects of this data collection, contact: US Department of Labor, OSHA Office of Statistics, Room N-3644, 200 Constitution Ave. NW, Washington, DC 20210. Do not send the completed forms to this office.

Establishment information

Your establishment name

Brendan Stanton, Inc. dba BSI Electrical Contractors

Street

416 Stump Road

City

Montgomeryville

State

PA

Zip

18936

Industry description (e.g., Manufacture of motor truck trailers)

Standard Industrial Classification (SIC), if known (e.g., SIC 3715)

OR North American Industrial Classification (NAICS), if known (e.g., 336212)

238210

Employment information

Annual average number of employees

59

Total hours worked by all employees last year

122493

Sign here

Knowingly falsifying this document may result in a fine.

I certify that I have examined this document and that to the best of my knowledge the entries are true, accurate, and complete.

Melissa Reynolds

Company executive

Office Manager

Title

215-699-7700

Phone

1/9/2026

Date

APPENDIX G, ATTACHMENT 3 OSHA CITATIONS

OSHA Citations

Brendan Stanton, Inc has ZERO (0) willful or serious OSHA Health and Safety Citations in the past 3 years (2023, 2024, 2025). As of today's date, BSI has ZERO (0) willful or serious OSHA Health and Safety Citations in 2026.

APPENDIX G, ATTACHMENT 5 QUALIFICATION STATEMENT EXPLANATIONS

Explanation

Brendan Stanton, Inc answered “NO”, to all questions in Section 3 of the Designated Critical Work Qualifications Statement. As a result, no explanations are required.

TECHNICAL SECTION 2
T-2A PROJECT MANAGEMENT TEAM

Project Team Personnel

Brendan Stanton Inc.'s (BSI's) project team will consist of BSI's most experienced employees.

Brendan Stanton

President

49 Years

Brendan Stanton is the owner and founder of BSI. On projects of the size and complexity of the SCI Chester Electrical Upgrade Project, Brendan plays an active role. Brendan's vast experience across projects involving Medium Voltage Equipment, Emergency Generators, and Complex Temporary Power Requirements make him uniquely suited to ensure this project is successful. Brendan will be responsible for developing the temporary power strategy and ensuring the proper equipment and resources are deployed to execute that strategy.

Jeffrey Tranauskas

Safety Director

34 Years

Jeffrey currently heads both the Instrumentation and Safety Departments at BSI. On the SCI Chester Electrical Upgrade Project, Jeffrey will serve as Safety Director. Jeffrey will produce a job specific Safety Plan outlining all critical processes to be followed. The Safety Plan will include Arc Flash, Lock-Out/Tag-Out, and Confined Space requirements along with Prison Specific access/safety requirements. Jeffrey will visit the project to ensure all employees are in compliance with the Safety Plan.

Andrew Coyne

Project Superintendent

29 Years

Andrew Coyne currently serves as superintendent, handling BSI's largest and most complex projects. Andrew started at BSI many years ago as an apprentice and has worked his way through the ranks to Chief Superintendent. He was the Project Superintendent on the SCI Phoenix New Correctional Facility Project (DGS 577-36) which was the largest SCI Project in the State of Pennsylvania. Andrew has extensive experience on projects of the scale and complexity of the SCI Chester Electrical Upgrade Project.

Robert Miller

Procurement

28 Years

Robert Miller currently heads both the estimating and procurement departments. On the SCI Chester Electrical Upgrade Project, Robert will assist with the cost submittal portion of BSI's proposal and will be heavily involved in equipment procurement. Robert's procurement experience will ensure that equipment meets the technical and lead time needs of the project.

Melissa Reynolds

Project Administrator

28 Years

Melissa Reynolds currently works on the operations side of BSI's business. Melissa will be responsible for contracts, bonds, insurance, billing, certified payrolls and all other reporting requirements on the SCI Chester Electrical Upgrade Project. Melissa is well versed in all DGS Administrative Procedures along with the E-Builder Program and has an excellent working relationship with DGS.

Robert Taylor, P.E.

Project Manager

22 Years

Robert Taylor currently heads BSI's Construction Department. On the SCI Chester Electrical Upgrade Project, Robert will serve as Project Manager. Robert is a Licensed Professional Engineer, providing a unique Technical Expertise rarely seen by Project Managers in this industry. Robert will be responsible for developing the project schedule, oversight/scheduling of all manpower, applying for permits and scheduling inspections. Robert has served as Project Manager on numerous DGS Projects of varying cost and complexity.

Christopher Stanton, P.E., M.B.A.

Quality Control

18 Years

Christopher Stanton will serve as Quality Control Specialist on the SCI Chester Electrical Upgrade Project. Christopher will be responsible for ensuring the following are in accordance with Project Drawings, Project Specifications, and DGS Administrative Procedures:

- Factory Acceptance Testing
- Site Acceptance Testing
- Pennsylvania Steel Act Certifications
- SBE/VBE Requirements
- As-Builts
- Operation and Maintenance Manuals

Michael McCaughey, P.E.

Assistant Project Manager

7 Years

Michael McCaughey will serve as Assistant Project Manager to Rob Taylor. Michael is a Licensed Professional Engineer and has extensive experience with Medium Voltage Design, Installation, and Testing. On this project Michael will perform the following tasks:

- Project Submittals
- Change Orders
- Power System Study
 - o Short Circuit Study
 - o Coordination Study
 - o Arc Flash Study
- Arc Flash Labeling and Circuit Breaker Settings
- Thermography

BSI's project management team has vast experience performing projects of similar scale and scope to the SCI Chester Electrical Upgrade Project. These projects have been outlined in detail throughout the body of this Technical Proposal. Below is a list aligning the Project Management Team with these specific Projects mentioned in the Technical Proposal.

New Correctional Facility – SCI Phoenix

Project Manager	Robert Taylor, P.E.
Project Superintendent	Andrew Coyne

Bucks County Correctional Facility Generator

Project Manager	Brendan Stanton
Assistant Project Manager	Michael McCaughey, P.E.

Fritz Island Wastewater Treatment Plant

Project Manager Robert Taylor, P.E.
Project Superintendent Andrew Coyne

Lincoln University Electrical Upgrades and Modifications

Project Manager Brendan Stanton

Southeastern Veterans Center Installation of Emergency Generator

Project Manager Christopher Stanton, P.E.
Project Superintendent Andrew Coyne

Haverford College Science Center Generator Upgrade

Project Manager Brendan Stanton
Project Superintendent Andrew Coyne

Upper Moreland Hatboro Joint Municipal Authority Generator Installation

Project Manager Brendan Stanton

Totem Road Pump Station Generator Installation

Project Manager Brendan Stanton

Oaks Wastewater Treatment Plant Generator Installation

Project Manager Robert Taylor, P.E.
Assistant Project Manager Michael McCaughey, P.E.

PENNDOT District 6-0 Office Backup Generator Replacement

Project Designer Robert Taylor, P.E.
Project Manager Christopher Stanton, P.E.
Project Superintendent Andrew Coyne

Wernersville State Hospital Electrical Upgrades

Project Manager Robert Taylor, P.E.

Brendan Stanton

President/Secretary

Work Experience:

49 Years Experience in Commercial/Industrial Electrical Contracting
Established BSI in 1977

- Owner and General Manager
- Project Management
- Marketing and Sales
- Estimating and Contract Negotiations
- Design and Engineering
- Electronics and CAD Design
- PLC Program Engineering and Design
- Procurement
- Quality Assurance Manager
- Troubleshooting
- Field Testing

Education:

Construction Management
Continuing Education

Spring Garden College
State Dept of NJ Licenses

Affiliations:

NFPA Member
ISA Member
Associated Builders & Contractors
Philadelphia Electrical Association

Licenses:

Most Local Township and Borough Municipalities
City of Philadelphia
State of New Jersey
State of Delaware

Jeffrey S. Tranauskas

Education

Temple University
Bachelor of Business Administration.
Graduated June 1996

Bucks County Community College
Associate Arts Business Administration
Associate Arts Electrical Engineering
Graduated June 1992

Penn State University Ogontz
Certificate of Completion Electrical Engineering
Completed May 1994

Professional experience

June 1992 - Present Brendan Stanton, Inc., Montgomeryville, Pa
Director of Safety and Systems Integration

- Directly manage engineering technicians and electrical construction personnel.
- Estimating.
- Contract negotiation.
- Project Management.
- Generator and UPS Sales.
- Existing client base management.
- New business development.
- Product Sales and Specification.
- Design, implementation, procurement, estimating and startup of PLC and SCADA System. Manage engineering personnel performing SCADA/PLC Programming.
- Electrical Distribution Design.
- Electrical Design Build Document Preparation.
- Project billing and cost control.
- Company Safety Policy development and implementation.
- NEC Compliance Manager and Field Compliance verification of installed projects.
- Power Quality Sales, Service, Analysis and Reporting.
- Service Department Manager.
- SCADA/PLC/Custom Control Panel Fabrication Manager.
- Trouble shoot and resolve complex control system problems

Professional Affiliations/Certificates

- NFPA Member
- ISA Member

Andrew Coyne – Project Superintendent

Work Experience:

29 Years at Brendan Stanton, Inc.

15 Years as Project Superintendent at Brendan Stanton, Inc.

Primary Responsibilities:

- Site Superintendent/Foreman
- Crew Scheduling and Production Scheduling
- Troubleshooting
- Job Site Safety Coordinator
- Miscellaneous Materials Purchasing
- Project Layout
- High Voltage Splice Technician

Project Information:

Project Superintendent on Numerous Projects, including but not limited to:

Fritz Island Wastewater Treatment Plant **\$13,564,998.00**

Owner: City of Reading
815 Washington Street
Reading, PA 19601

Hatboro-Horsham School District **\$12,724,940.00**

New Keith Valley Middle School

Owner: Hatboro-Horsham School District
229 Meetinghouse Road
Horsham, PA 19044

PENNDOT **\$6,007,446.00**

District 6-0 - RTMC

Owner: Department of General Services
9999 Hamilton Blvd
Breinigsville, PA 18031

Education:

Apprenticeship Training

Eastern Center for Arts & Technology

Safety Training including but not limited to:

10 Hour OSHA
30 Hour OSHA
Arc Flash
Confined Space

Robert J. Miller

Project Manager/Estimator

Work Experience:

44 Years' Experience in Commercial/Industrial Electrical Construction
28 Years at BSI

Primary Responsibilities:

- Chief Estimator
- Staffing/Hiring
- Procurement
- Cost Control
- Sales/Contract Negotiations

Education:

Construction Management
General Studies

Drexel University
Montgomery County Community College

Melissa Reynolds

Experience

Brendan Stanton, Inc dba BSI Electrical Contractors

7/1998 - present

Office Manager/Project Coordinator/Accounting Manager

- Oversee all aspects of the accounting department
- Complete all financial operations, including accounting, budgeting, and financial reporting
- Prepare monthly, quarterly, and annual financial statements
- Coordinate the preparation, review, and processing of company contracts and agreements
- Complete all Bonds, Insurance, Billing and Certified Payroll Reports
- Prepare any reporting requirements for projects
- Support Owner and Project Managers

Education

St Huberts Catholic High School for Girls, Philadelphia, PA 1990 - 1994

Skills

- ☐ Office Administration
- ☐ Vendor & Supply Management
- ☐ Customer Service
- ☐ Microsoft Office / Sage Accounting Software
- ☐ Organization & Multitasking
- ☐ Communication & Team Support

Education:

School: Drexel University, Philadelphia, PA
Major: Electrical Engineering, emphasis on Power Systems and Protective Relaying
Degree: Bachelors of Science

Licenses:

Registered Professional Engineer in Pennsylvania

Affiliations:

Institute of Electrical & Electronics Engineers, Inc. (IEEE)

Employment Experience:

Employer: Brendan Stanton, Inc. Electrical Contractor, Montgomeryville, PA
Job Title: Project Engineer/Manager
Dates: May '04 to present

Responsibilities:

- Coordination of work activities with other trades
- Develop/Implement:
 - Job and Cost schedules
 - Material requirements and procurement
 - Work scope and activities
- Review/Approve billing and invoicing
- Job Estimating
- Verify NEC compliance of work scope and activities
- Engineering Services
 - Design/Build Project Development
 - Electrical Systems Studies
 - Harmonic Analysis
 - Short Circuit Analysis
 - Protective Device Coordination
 - ArcFlash Analysis
 - Load Flow Analysis
 - Infrared Scanning Analysis

Employer: PECO Energy, Plymouth Meeting, PA
Job Title: Equipment Engineer, Distribution Engineering
Dates: May '00 to May '04

Responsibilities:

- Overhead Line Fusing
- Develop, review and implement coordination schemes for aerial and underground distribution lines
 - Investigate fuse and/or coordination failures
 - Review and approve new fuses
- Pole Top Reclosers, Capacitors and Regulators
- Investigate and resolve equipment issues, including failure analysis and mis-operations
 - Approval and introduction of new recloser, capacitor and regulator models
- Preventative Maintenance program owner for Pole Top Reclosers, Capacitors and Regulators:
- Develop, coordinate and implement the programs for a five county area
-

Christopher John Stanton, P.E.
Professional Engineer, Commonwealth of Pennsylvania
License Number: PE077042

Education	Master of Business Administration (MBA) Degree in Management <i>Villanova University, Villanova, PA</i>	2007
	Master of Business Administration (MBA) Certificate in International Business <i>SDA Bocconi School of Management, Milan, Italy</i>	2006
	Bachelor of Science (BS) Degree in Electrical Engineering <i>Lehigh University, Bethlehem, PA</i>	2003
Career History	Project Engineer, Brendan Stanton Inc. • Provided cost & schedule management of electrical construction projects • Reviewed and approved billing/invoicing • Purchased and procured all required electrical equipment and components • Coordinated work with other trades • Prepared ArcFlash, Coordination, and Short Circuit Studies for various plants and factories • Participated in BSI's Thermography Program allowing various customers to perform necessary preventative maintenance procedures • Prepared Electrical Estimates of varying size and scope • Responsible for Quality Control	2008
Career History	Systems Engineer Senior, Lockheed Martin <i>Deepwater Intelligence Program</i> <i>Integration Confidence Test (ICT) Lead</i> • Led Team of Software Developers and System Engineers to Ensure ICT Phase Closeout and Factory Acceptance Test (FAT) Readiness • Produced Technical Performance Measurement Reports Highlighting System Performance • Utilized Grinder Test Tool and Jython Language Framework to Simulate System Loading and Ensure Compliance with Performance Specification Systems Engineer, Lockheed Martin <i>Deepwater Intelligence Program</i> <i>Software Demonstration Lead</i> • Led Team of 3 Software Engineers in Development of Software Demonstration highlighting Deepwater Intelligence Capabilities • Gained Valuable experience in the BEA Weblogic Development Framework, JAVA Programming, and HTML Cascading Style Sheets • Presented Demonstration at Critical Design Review to Audience of more than 100 Individuals ranging from Lockheed Martin Directors, USCG Captains, and USCG Field Personnel • Received Award from Lockheed Martin for Demo along with High Remarks from the USCG	2004
Awards	Special Recognition Award, Integration Confidence Test Lead Reward for extraordinary performance throughout the year Spot Award, Intel Demonstration Lead Reward for specific exemplary performance Special Recognition Award, Requirements Lead Reward for extraordinary performance throughout the year	
Toolset	AutoCAD, Clearcase, Clearquest, DOORS, Grinder, Microsoft Office, Perl, SKM Power Tools, Smartview Plus, SQL Plus, System Architect, Telelogic Tau, Weblogic	

Michael Justin McCaughey, P.E.

1215 Thomson Road, Abington, PA, 19001

Phone: 215-907-2900 Email: mmccaughey@BSIelectric.com

Experience

Brendan Stanton Inc. Electrical Contractors, 2019-current

Engineer / Project Manager

- Produce accurate project schedules for proper coordination with the owner and other contractors
- Responsible for working on and running contracted projects; collaboration with all different trades
- Procurement of Electrical Distribution Equipment, Generators, Variable Frequency Drives, Lighting, Control Systems, and other related electrical items
- Oversee the installation, start up, and commissioning of the equipment
- Design, build, install, and trouble shoot electrical control systems
- Accurately read architectural and electrical drawings; read and draw electrical schematics
- Review and approve billing and invoices
- Perform electrical system studies (Harmonic Analysis, Coordination Studies, Short circuit analysis, grounding system testing and analysis, thermography)
- Prepare and construct high-voltage terminations and splices
- Meager and Hi-pot wires and devices to check the status of the tested element
- Oversee and confirm jobsite safety requirements are being met
- Layout electrical equipment for installation confirming that all NEC requirements are met
- Prepare project budgets and estimates

Education

Temple University, 2017-2019 Bachelors of Science in Electrical Engineering

Montgomery County Community College, 2013-2017 Associates of Science in Electrical Engineering

Abington Senior High School, 2009-2013

Certifications

- 2018 - Level 1 Electrical Thermography (Infrared Training Center ID # 208093)
- 2025 - Commonwealth of Pennsylvania Professional Engineering License (license # PE097152)

TECHNICAL SECTION 2 T-2B WORK PLAN AND SCHEDULE

Workplan

The SCI Chester Electrical Upgrade Project will be comprised of 4 Prime Contractors. The (.4) Contractor will act as the Lead Contractor and will be responsible for the Project Schedule. BSI will formulate the schedule starting with the milestones outlined in Section 013100 of the Specifications. These milestones represent critical dates for each contractor and serve as the driving force to achieve Substantial Completion. Once the milestone schedule is finalized, BSI will request the (.1), (.2) and (.3) Contractors to provide more detailed work tasks and durations. These inputs, along with BSI's inputs will be added to the milestone schedule, sequenced, and will form the final project schedule. The Project Schedule will undergo a final review by all 4 prime contractors and will be formally signed.

BSI will form, monitor, update and revise the Project Schedule in accordance with DGS Administrative Procedure No.4. The project will follow the Critical Path Method (CPM) of scheduling. As Lead Contractor, BSI will be intimately familiar with their own tasks along with the tasks of the other contractors. Below is a list of milestone tasks for the (.1), (.2), (.3) and (.4) contractors. These tasks are detailed and sequenced in the attached Project Schedule

General Construction Contract (.1)

- 1) Expand Existing Doorways and Add New Doorways to Accommodate New Equipment
- 2) Modify Existing Equipment Pads
- 3) Install Exterior Equipment Pad
- 4) Repair and Modify Rooftop
- 5) Open Wall and Install New Louver
- 6) Construct New Intake Air Plenum Partitions
- 7) Demo Existing Equipment Pads
- 8) Install New Equipment Pads

HVAC Construction Contract (.2)

- 1) Demo Existing Systems Supporting Generator and Generator Room
- 2) Demo Existing Fuel Oil Piping and Associated Systems
- 3) Install New Systems Supporting Generator and Generator Room
- 4) Install New Fuel Oil Piping and Associated Systems

Plumbing Construction Contract (.3)

- 1) Demo Existing Floor and Roof Drains
- 2) Relocate Roof Drains
- 3) Install Dry Sprinkler System
- 4) Modify Sprinkler Piping

Electrical Construction Contract (.4)

- 1) Install Power for New Roll-Up Garage Doors
- 2) Install Second Main Feeder or Outdoor 5kV Medium Voltage Switchgear
- 3) Install Temporary Generator and Temporary Feeder
- 4) Refeed Critical Branch Distribution
- 5) Install Sub-Distribution for Generator System Circuits
- 6) Demo Existing Generators and Associated Systems
- 7) Install New Generators and Associated Systems
- 8) Install New Switchgear Master Controller and Station Batteries
- 9) Modify and Test Existing Switchgear Prior to Removal
- 10) Demo "A" Side of Existing Switchgear and Tie Section
- 11) Install "A" Side of New Switchgear and Tie Section
- 12) Demo "B" Side of Existing Switchgear
- 13) Install "B" Side of New Switchgear
- 14) Program Switchgear Master Controller and Final Sequence of Operations
- 15) Replace Site Feeders

As the Lead Contractor, BSI will ensure tasks are sequenced properly among all prime contractors. Although some work (GC Tasks 1-3 Above) can be completed at any time, the majority of the tasks will hinge on the Medium Voltage Switchgear and Medium Voltage Generator lead times. Demolition and major project construction cannot occur until firm ship dates are known and the temporary power distribution system is put in place. The goal of any project involving a temporary solution is to minimize the time that solution is in place. That will be the case on the SCI Electrical Upgrade Project.

Schedule

Please see attached project schedule outlining the sequenced milestones for each of the 4 prime contractors along with the designation of ownership of each task.

ID	Task Name	Duration	Start	Finish	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter
1	Bid Opening	1 day	Tue 3/17/26	Tue 3/17/26												
2	Initial Job Conference	1 day	Mon 6/15/26	Mon 6/15/26												
3	Submit Switchgear (.4)	80 days	Tue 6/16/26	Mon 10/5/26												
4	Submit Generators (.4)	40 days	Tue 6/16/26	Mon 8/10/26												
5	Submit GC Materials (.1)	40 days	Tue 6/16/26	Mon 8/10/26												
6	Submit HC Materials (.2)	40 days	Tue 6/16/26	Mon 8/10/26												
7	Submit PC Materials (.3)	40 days	Tue 6/16/26	Mon 8/10/26												
8	Approve Switchgear (.4)	60 days	Tue 10/6/26	Mon 12/28/26												
9	Approve Generators (.4)	60 days	Tue 8/11/26	Mon 11/2/26												
10	Approve GC Materials (.1)	10 days	Tue 8/11/26	Mon 8/24/26												
11	Approve HC Materials (.2)	10 days	Tue 8/11/26	Mon 8/24/26												
12	Approve PC Materials (.3)	10 days	Tue 8/11/26	Mon 8/24/26												
13	Receive Switchgear (.4)	260 days	Tue 12/29/26	Mon 12/27/27												
14	Receive Generators (.4)	260 days	Tue 11/3/26	Mon 11/1/27												
15	Receive GC Materials (.1)	40 days	Tue 8/25/26	Mon 10/19/26												
16	Receive HC Materials (.2)	40 days	Tue 8/25/26	Mon 10/19/26												
17	Receive PC Materials (.3)	40 days	Tue 8/25/26	Mon 10/19/26												
18	Mobilization (.1) (.2)(.3)(.4)	1 day	Tue 11/2/27	Tue 11/2/27												
19	Install Exterior Equipment Pad (.1)	5 days	Wed 11/3/27	Tue 11/9/27												
20	Expand and Add Doorways (.1)	10 days	Wed 11/10/27	Tue 11/23/27												
21	Install Power for Garage Doors (.4)	5 days	Wed 11/24/27	Tue 11/30/27												
22	Modify and Test Existing Switchgear (.4)	2 days	Wed 12/1/27	Thu 12/2/27												
23	Install Second Main Feeder/Outdoor 5kV Switchgear/Feeders (.4)	10 days	Fri 12/3/27	Thu 12/16/27												
24	Install Temporary Generator and Feeder (.4)	15 days	Fri 12/17/27	Thu 1/6/28												
25	Refeed Critical Branch Distribution (.4)	5 days	Fri 1/7/28	Thu 1/13/28												
26	Transfer Power to "B" Side of Existing Switchgear (.4)	2 days	Fri 1/14/28	Mon 1/17/28												
27	Demo "A" Side and Tie Section of Existing Switchgear (.4)	3 days	Tue 1/18/28	Thu 1/20/28												
28	Demo Existing Generators and Associated Systems (.4)	10 days	Fri 1/21/28	Thu 2/3/28												
29	Demo Existing Generator Support Systems (.2)	5 days	Fri 2/4/28	Thu 2/10/28												
30	Demo Existing Fuel Oil Piping (.2)	5 days	Fri 2/11/28	Thu 2/17/28												
31	Demo Equipment Pads (.1)	10 days	Fri 2/18/28	Thu 3/2/28												
32	Demo Existing Floor and Roof Drains (.3)	5 days	Fri 3/3/28	Thu 3/9/28												
33	Modify Existing Equipment Pads (.1)	5 days	Fri 3/10/28	Thu 3/16/28												
34	Repair and Modify Rooftop (.1)	10 days	Fri 3/17/28	Thu 3/30/28												
35	Relocate Roof Drains (.3)	10 days	Fri 3/31/28	Thu 4/13/28												
36	Wall Opening and Louver Install (.1)	10 days	Fri 4/14/28	Thu 4/27/28												
37	Replace Existing Louver (.1)	5 days	Fri 4/28/28	Thu 5/4/28												

Project: SCI Chester Electrical Upgrades

<

ID	Task Name	Duration	Start	Finish	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter
38	Construct Intake Air Plenum Partitions (.1)	15 days	Fri 5/5/28	Thu 5/25/28												
39	Install Equipment Pads (.1)	15 days	Fri 5/26/28	Thu 6/15/28												
40	Install New Generators and Associated Systems (.4)	15 days	Fri 6/16/28	Thu 7/6/28												
41	Install New Generator Support Systems (.2)	10 days	Fri 7/7/28	Thu 7/20/28												
42	Install New Fuel Oil Piping (.2)	5 days	Fri 7/21/28	Thu 7/27/28												
43	Install Dry Sprinkler System (.3)	10 days	Fri 7/28/28	Thu 8/10/28												
44	Modify Sprinkler Piping (.3)	10 days	Fri 8/11/28	Thu 8/24/28												
45	Install Sub-Distribution for Generator System Circuits (.4)	5 days	Fri 8/25/28	Thu 8/31/28												
46	Install "A" Side and Tie Section of New Switchgear (.4)	5 days	Fri 9/1/28	Thu 9/7/28												
47	Install New Switchgear Master Controller and Station Batteries (.4)	10 days	Fri 9/8/28	Thu 9/21/28												
48	Program Switchgear Master Controller with Final Sequence (.4)	5 days	Fri 9/22/28	Thu 9/28/28												
49	Demo "B" Side of Existing Switchgear (.4)	3 days	Fri 9/29/28	Tue 10/3/28												
50	Install "B" Side of New Switchgear (.4)	5 days	Wed 10/4/28	Tue 10/10/28												
51	Substantial Completion (.1)(.2)(.3)(.4)	1 day	Wed 10/11/28	Wed 10/11/28												
52	Contractual Substantial Completion	1 day	Fri 12/1/28	Fri 12/1/28												



Project: SCI Chester Electrical Upgrades	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			

TECHNICAL SECTION 2 T-2C SAFETY PLAN

Workplace Safety

Brendan Stanton Inc. (BSI) takes an active approach to safety, ensuring all employees fully understand and adhere to BSI's safety plan. All personnel are equipped with proper safety equipment including but not limited to:

- Hard Hats
- Safety Glasses
- Work Gloves
- High-Visibility Vests

BSI's safety officer regularly visits all of BSI's construction sites to ensure compliance with the safety program and ensure proper PPE is being worn at all times. The safety officer also provides instructions to project/site specific safety concerns.

Brendan Stanton Inc (BSI) employees regularly participate in formal safety training. BSI's safety training program includes the following modules:

- OSHA 10 Hour Training
- OSHA 30 Hour Training
- Confined Space Training
- Lockout Tagout Training
- NFPA 70E Arc Flash Training
- First Aid/CPR Training

BSI's Superintendent will conduct weekly "Toolbox Talks" on site. These safety meetings are meant to reinforce safety protocols and educate workers on specific hazards. Each meeting will include safety literature to allow each employee to participate. At the end of the meeting, each employee will sign the attendance form, and those forms will become part of the Project Record. Topics that will be covered include but are not limited to:

- Lockout/Tagout
- Personal Protective Equipment
- Grounding and Bonding Systems
- Ladder Safety
- Mis-Use of Extension Cords

BSI is committed to maintaining a safe, healthy, and productive workplace and utilizes a Substance Abuse Program to ensure this commitment is kept. Employees are expected to report to work free from the influence of illegal drugs, alcohol, or any substance that may impair their ability to perform their job safely and effectively. The use, possession, sale, distribution, or being under the influence of illegal drugs or alcohol while on Company premises, during work hours, or while conducting Company business is strictly prohibited.

Brendan Stanton Inc. is insured through a Construction Captive Insurance Program. Participation in these types of insurance models are only offered to Contractors with Exemplary Safety Records, and few Contractors in the industry qualify. In addition to the initial acceptance, BSI must maintain an exemplary safety record to remain in the program, which has been a non-issue since original acceptance.

TECHNICAL SECTION 2
T-2D QUALITY CONTROL PLAN

Quality Control

The project team has extensive experience on projects of this scale and complexity and is intimately familiar with ANSI/NETA standards as they relate to testing of electrical equipment. BSI's employs a Team of Licensed Professional Engineers, Certified Thermographers, and Master Electricians that ensure Equipment is thoroughly tested prior to energization. BSI will actively participate and provide oversight on all equipment testing. A Testing Overview is provided in Section T-1A.

From Quality Control Document perspective, the SCI Chester Electrical Upgrade Project will utilize the Department of General Services' (DGS) E-Builder Platform. E-Builder is a cloud-based construction management software program utilized on DGS' Capital Projects. BSI has extensive experience with the E-Builder Platform, through work on the following prior contracts:

- 1) DGS C-0515-0034 Phase 001, Upgrade Electrical Wernersville State Hospital
- 2) DGS C-0251-0095 Phase 1-1, PENNDOT District 6-0 RTMC Addition
- 3) DGS C-0251-0095 Phase 1-2, PENNDOT District 6-0 RTMC Parking Structure
- 4) DGS C-0251-0094 Phase 1, PENNDOT District 6-0 RTMC Generator (Design-Build)
- 5) DGS A960-120, Installation of Emergency Generator at Southeastern Veterans Center
- 6) DGS A960-99, Install New Pumping Station and Removal of Water Tower
- 7) DGS 577-36, New Correctional Facility – SCI Phoenix
- 8) DGS 1101-45 Phase 2, Electrical Upgrades and Modifications at Lincoln University
- 9) DGS 414-68, Renovations and Additions to E.O. Bull Center at West Chester University
- 10) DGS 414-67, 15kv Electrical Distribution System Upgrade Phase 2 at West Chester University

BSI has utilized all features of the E-Builder Program as both the Contractor and Engineer of Record (Design-Build Projects). BSI will continue to use E-Builder to submit and track the following deliverables:

- 1) Project Schedule
- 2) Submittals
- 3) Requests for Information
- 4) Change Orders
- 5) Steel Certifications
- 6) SBD/VBE Documentation
- 7) As-Builts
- 8) Test Reports
- 9) Operation and Maintenance Manuals

BSI's Superintendent will be equipped with a Field IPAD ensuring constant documentation coordination in real-time.

BSI will perform a walkthrough of the completed project with the Owner and Engineer to develop a punch list identifying items that must be addressed prior to achieving substantial completion. Once the punch list is generated, BSI will systematically review and correct each item to ensure all work meets project specifications and quality standards.

After all punch list items have been completed and verified, BSI will coordinate and obtain all required final approvals and inspections from the appropriate authorities.

BSI will prepare and submit As-Built Drawings and Operation & Maintenance (O&M) Manuals for use by the Owner and Engineer. The O&M manuals will include, but are not limited to:

- Warranty documentation
- Equipment manuals and manufacturer data
- Test and inspection reports
- Material certifications
- Training records for installed systems and equipment

BSI typically performs all of our work using our own forces. On projects where subcontractors are present, BSI closely monitors their performance through regular site supervision, progress meetings, and quality inspections. All subcontractor work is evaluated to ensure compliance with project drawings, specifications, and all applicable codes and standards. Any deficiencies or nonconforming work is promptly identified and corrected to maintain project quality and compliance. BSI also tracks subcontractor progress against the project schedule to ensure the timely completion of assigned tasks and maintain overall project efficiency.

TECHNICAL SECTION 3 T-3A STAFFING RESOURCES

Staffing Resources

Brendan Stanton Inc's staff is more diverse than most Specialty Electrical Contractors. From an "Office" perspective, BSI employs a full staff of Licensed Professional Engineers. These engineers are well versed in Medium Voltage Design, Medium Voltage Installation, Generator Paralleling, and Permanent/Temporary Medium Voltage Controls.

On the "Field" side, BSI has an Electrical Construction Team, which most Specialty Electrical Contractors possess. This team installs conduit, wire, lighting, low voltage systems and other traditional electrical tasks.

The second team, on the field side, is BSI's Underground Construction Team. This team performs all tasks associated with the operation of heavy equipment such as Excavation, Rigging, Concrete Forming/Pouring, and Equipment Transportation. The Underground Team possesses an exorbitant amount of equipment experience, crane certifications, and commercial driver's licenses. The combination of these 2 teams allows BSI to self-perform the majority of electrical construction work on every project, including the SCI Chester Electrical Upgrade Project.

BSI anticipates the following personnel usage for the various tasks on the SCI Chester Electrical Upgrade Project:

Temporary Power

Project Manager	Project Management	2 Persons
Engineering	Design/Layout	1 Persons
Electrical	Conduit/Cabling	6 Persons
Underground	Transportation/Rigging	4 Persons

Demolition

Project Manager	Project Management	2 Persons
Engineering	Not Applicable	0 Persons
Electrical	Disconnect/Remove Cabling	2 Persons
Underground	Demolition/Disposal	6 Persons

Generator/Gear Installation

Project Manager	Project Management	2 Persons
Engineering	Not Applicable	0 Persons
Electrical	Conduit/Cable/Connections	6 Persons
Underground	Rigging	6 Persons

Miscellaneous Work

Project Manager	Project Management	2 Persons
Engineering	Not Applicable	0 Persons
Electrical	Lighting/Connections	2 Persons
Underground	Not Applicable	0 Persons

Startup/Commissioning

Project Manager	Project Management	2 Persons
Engineering	Oversight	1 Persons
Electrical	Checkout	2 Persons
Underground	Not Applicable	0 Persons

Demobilization

Project Manager	Project Management	2 Persons
Engineering	Not Applicable	0 Persons
Electrical	Punchlist/Cleanup	2 Persons
Underground	Remove Temp/Cleanup	4 Persons

The Office Personnel and Field Personnel required for the SCI Chester Electrical Upgrade Project all currently reside on BSI's staff. The quantity of personnel required for this project is a small portion of BSI's total workforce. No subcontractors or external staffing resources will be required for BSI to complete the contract.

TECHNICAL SECTION 3 T-3B SKILL TRAINING

Skill Training

Brendan Stanton, Inc has an approved Apprenticeship project with the US Department of Labor and State Apprenticeship Council. BSI employees attend a state approved Vocational Tech School for 4 years and complete job training during that period. Each employee accumulates 8,000 hours over a 48-month period. Classes include but are not limited to:

- o NEC Codes
- o DC Motors & Generators
- o Intro to Residential and Commercial Electric
- o Technical Math
- o Conductors, Breakers and Relays
- o Direct Current Circuits
- o Transformers/Polyphase Motors.

BSI apprentices work with journeyman electricians during their on-job training to learn how to apply the fundamentals learned in the classroom.

Brendan Stanton, Inc. employs 4 crane operators, holding certifications from the NCCCO. These highly specialized employees undergo re-certifications every 4 years. The SCI Chester Electrical Upgrade project will include rigging planning, rigging coordination and rigging execution. BSI's project team will lean heavily on these NCCCO Certified Crane Operators during this portion of the project.

Brendan Stanton, Inc. employs 3 Professional Engineers on their diverse staff. As part of maintaining their licenses, these employees are required to accumulate continuing education units (CEUs). These CEUs include highly technical classes along with professional content classes:

Technical

- o Short Circuit Analysis
- o Per-Unit Calculations
- o Substation Design

Professional

- o Engineering Ethics
- o NEC Code Changes
- o Drawings and Symbols

TECHNICAL SECTION 3 T-3C WORKFORCE SAFETY

Workforce Safety

Brendan Stanton Inc. (BSI) takes an active approach to safety, ensuring all employees fully understand and adhere to BSI's safety plan. All personnel are equipped with proper safety equipment including but not limited to:

- Hard Hats
- Safety Glasses
- Work Gloves
- High-Visibility Vests

BSI's safety officer regularly visits all of BSI's construction sites to ensure compliance with the safety program and ensure proper PPE is being worn at all times. The safety officer also provides instructions to project/site specific safety concerns.

Brendan Stanton Inc (BSI) employees regularly participate in formal safety training. BSI's safety training program includes the following modules:

- OSHA 10 Hour Training
- OSHA 30 Hour Training
- Confined Space Training
- Lockout Tagout Training
- NFPA 70E Arc Flash Training
- First Aid/CPR Training

BSI's Superintendent will conduct weekly "Toolbox Talks" on site. These safety meetings are meant to reinforce safety protocols and educate workers on specific hazards. Each meeting will include safety literature to allow each employee to participate. At the end of the meeting, each employee will sign the attendance form, and those forms will become part of the Project Record. Topics that will be covered include but are not limited to:

- Lockout/Tagout
- Personal Protective Equipment
- Grounding and Bonding Systems
- Ladder Safety
- Mis-Use of Extension Cords

BSI is committed to maintaining a safe, healthy, and productive workplace and utilizes a Substance Abuse Program to ensure this commitment is kept. Employees are expected to report to work free from the influence of illegal drugs, alcohol, or any substance that may impair their ability to perform their job safely and effectively. The use, possession, sale, distribution, or being under the influence of illegal drugs or alcohol while on Company premises, during work hours, or while conducting Company business is strictly prohibited.

Brendan Stanton Inc. is insured through a Construction Captive Insurance Program. Participation in these types of insurance models are only offered to Contractors with Exemplary Safety Records, and few Contractors in the industry qualify. In addition to the initial acceptance, BSI must maintain an exemplary safety record to remain in the program, which has been a non-issue since original acceptance.

TECHNICAL SECTION 4
T-4A PROPOSAL SIGNATURE PAGE

APPENDIX A PROPOSAL SIGNATURE PAGE

Proposer's Representations and Authorizations. Proposer by signing this Proposal Signature page and submitting its proposal understands, represents, acknowledges, and certifies that:

- a. All information provided by, and representations made by, the Proposer in the proposal are material and important and will be relied upon by the Proposal Evaluation Committee in reviewing the Proposal and by DGS in awarding the contract. Any misrepresentation of a material fact or omission of material fact by the entity submitting the proposal shall be treated as fraudulent concealment from the Commonwealth of the true facts relating to the submission of the proposal. If the misrepresentation or omission of material fact is discovered during the review of the proposal, the proposal will be automatically disqualified. Discovery of the misrepresentation or omission of material fact after contract award constitutes grounds for defaulting on the contractor and may lead to debarment procedures being instituted against the contractor. A misrepresentation shall be punishable under 18 Pa. C.S. § 4904.
- b. The proposer acknowledges that they have received, read and understood all Addenda issued for the Project.
- c. The price and amount of this proposal have been arrived at independently and without consultation, communication or agreement with any other Proposer or potential Proposer.
- d. Neither the price nor the amount of the proposal, and neither the approximate price nor the approximate amount of this proposal, have been disclosed to any other firm or person who is a Proposer or potential Proposer, and they will not be disclosed on or before the proposal submission deadline specified in the Notice to Proposers and the Calendar of Events.
- e. No attempt has been made or will be made to induce any firm or person to refrain from submitting a proposal on this contract, or to submit a proposal cost higher than this proposal cost, or to submit any intentionally high or noncompetitive proposal cost or other form of complementary proposal.
- f. The proposal is made in good faith and not pursuant to any agreement or discussion with, or inducement from, any firm or person to submit a complementary or other noncompetitive proposal.
- g. To the best knowledge of the person signing the proposal for the Proposer, the Proposer, its affiliates, subsidiaries, officers, directors, and employees are not currently under investigation by any local, state or federal governmental agency and have not in the last four (4) years been convicted or found liable for any act prohibited by State or Federal law in

any jurisdiction, involving conspiracy or collusion with respect to bidding or proposing on any public contract, except as disclosed by the Proposer in its proposal.

- h. To the best of knowledge of the person signing the proposal for the Proposer and except as otherwise disclosed by the Proposer in its proposal, the Proposer has no outstanding, delinquent obligations to Commonwealth including, but not limited to, any state tax liability not being contested on appeal or other obligation of the Proposer that is owed to Commonwealth.
- i. The Proposer is not currently under suspension or debarment by Commonwealth, or any other local, state, or the federal government. If the Proposer cannot so certify, then it shall submit along with its proposal a written explanation of why it cannot make such certification.
- j. The Proposer has not, under a separate contract with the DGS made any recommendations to DGS concerning the need for the services described in the proposal or the specifications for the services described in the proposal.
- k. Each Proposer, by submitting its proposal, authorizes all Commonwealth agencies to release to Commonwealth information related to liabilities to Commonwealth of Pennsylvania including, but not limited to, taxes, unemployment compensation, workers' compensation liabilities and Prevailing Wage Act.
- l. Until the selected Proposer receives a fully executed and approved written contract from the DGS, there is no legal and valid contract in law or in equity, and the Proposer should not begin to perform work. If a Letter of Intent has been issued, the Proposer may proceed in accordance with the terms of the Letter.
- m. Proposer is not currently engaged and will not during the duration of the contract engage, in a boycott of a person or an entity based in or doing business with a jurisdiction which the Commonwealth is not prohibited by Congressional statute from engaging in trade or commerce; and is eligible to contract with the Commonwealth under Section 3604 of the Procurement Code.
- n. The proposer agrees and certifies to abide by, but not be limited to, the Commonwealth of Pennsylvania Acts, Provisions, Clauses, and Statements stated in the Contract Documents.

I am authorized to sign this proposal on behalf of the Proposer and I agree and state that
Brendan Stanton, Inc dba _____ (Name of Firm) understands and acknowledges that the above
~~BSI Electrical Contractors~~ representations are material and important, and will be relied upon by the Proposal Evaluation
Committee and the Department of General Services in awarding the contract(s) for which this
proposal is submitted. I understand and my firm understands that any misstatement shall be

treated as fraudulent concealment from the Department of General Services of the true facts relating to the submission of this proposal.

PROPOSER IS A CONTRACTOR/INDIVIDUAL:

Witness:

By:

Contractor / Individual

PROPOSER IS A LIMITED LIABILITY COMPANY (LLC) OR PARTNERSHIP:

Witness:

By:

General Partner / Authorized LLC Member

By:

Limited Partnership

PROPOSER IS A CORPORATION:

Attest: By

Secretary/Treasurer

Brendan Stanton

President/Secretary

PROPOSER IS A JOINT VENTURE:

President/Vice-President

Brendan Stanton

President/Secretary

Attest: By:

Secretary

President

Attest:

By:

Secretary

President

TECHNICAL SECTION 4
T-4B NON-COLLUSION AFFIDAVIT

Appendix B

NON-COLLUSION AFFIDAVIT

INSTRUCTIONS FOR NON-COLLUSION AFFIDAVIT

1. This Non-collusion Affidavit is material to any contract awarded pursuant to this proposal. According to §4507 of the Commonwealth Procurement Code, 62 Pa. C.S. §4507, governmental agencies may require Non-collusion Affidavits to be submitted with proposals.
2. This Non-collusion Affidavit must be executed by the member, officer, or employee of the Proposer who makes the final decision on prices and the amount quoted in the proposal.
3. Bid rigging and other efforts to restrain competition, and the making of false sworn statements in connection with the submission of proposals are unlawful and may be subject to criminal prosecution. The person who signs the affidavit should examine it carefully before signing and assure himself or herself that each statement is true and accurate, making diligent inquiry, as necessary, of all other persons employed by or associated with the Proposer with responsibilities for the preparation, approval or submission of the proposal.
4. In the case of a proposal submitted by a joint venture, each party to the venture must be identified in the proposal documents and an affidavit must be submitted separately on behalf of each party to the joint venture.
5. The term "complementary proposal" as used in the affidavit has the meaning commonly associated with that term in the proposal process and includes the knowing submission of proposals higher than the proposal of another firm, any intentionally high or noncompetitive proposal, and any other form of proposal submitted for the purpose of giving a false appearance of competition.
6. Failure to submit a Non-collusion affidavit with the Proposal in compliance with these instructions may result in disqualification of the proposal.

NONCOLLUSION AFFIDAVIT

State of Pennsylvania :
County of Montgomery : s.s.

DGS Project Number: DGS C-0576-0012
Phase 1

Brendan Stanton, Inc dba

I state that I am the President/Secretary (Title) of BSI Electrical Contractors (Name of Firm) and that I am authorized to make this affidavit on behalf of my firm, and its owners, directors, and officers. I am the person responsible in my firm for the prices(s) and the amount of this proposal.

I state that:

1. The price(s) and amount of this proposal have been arrived at independently and without consultation, communication or agreement with any other contractor, proposer, or potential proposer.
2. Neither the price(s) nor the amount of this proposal, and neither the approximate price(s) nor approximate amount of this proposal, have been disclosed to any other firm or person who is a proposer or potential proposer, and they will not be disclosed before the proposal submission date.
3. No attempt has been made or will be made to induce any firm or person to refrain from proposing on this contract, or to submit a proposal higher than this proposal, or to submit any intentionally high or noncompetitive proposal or other form of complementary proposal.
4. The proposal of my firm is made in good faith and not pursuant to any agreement or discussion with, or inducement from, any firm or person to submit a complementary or other noncompetitive proposal.

Brendan Stanton, Inc dba

5. BSI Electrical Contractors (Name of Firm) its affiliates, subsidiaries, officers, directors, and employees are not currently under investigation by any governmental agency and have not in the last three years been convicted or found liable for any act prohibited by state or federal law in any jurisdiction, involving conspiracy or collusion with respect to proposing and/or bidding on any public contract, except as follows:

Brendan Stanton, Inc dba

I state that BSI Electrical Contractors (Name of Firm) understands and acknowledges that the above representations are material and important and will be relied upon by the Department of General Services in awarding the contract(s) for which this proposal is submitted. I understand and my firm understands that any misstatement in this affidavit is and shall be treated as fraudulent concealment from the Department of General Services of the true facts relating to the submission of this proposal.

Brendan Stanton
(Signature)

Brendan Stanton

(Signatory's Printed Name)

President/Secretary
(Signatory's Title)

SWORN TO AND SUBSCRIBED
BEFORE ME THIS 17th DAY OF
March, 2026.

Melissa Reynolds
Notary Public

My Commission Expires
July 23, 2026

Commonwealth of Pennsylvania - Notary Seal
Melissa Reynolds, Notary Public
Montgomery County
My commission expires July 23, 2026
Commission number 1191586
Member, Pennsylvania Association of Notaries