



**Office of Medical Assistance Programs
Medical Assistance Advisory Committee**

April 23, 2026



- Deputy Secretary Updates
 - Medicaid Management Information System Rollout
 - Qualitrac[®] Updates

Medicaid Management Information System (MMIS) Update

April 23, 2026

- The MMIS Modernization Project started in 2022 with the goal of carving up PROMISe into its major components using system modules
 - Prior Authorization (Qualitrac) – system is live and the statewide rollout is beginning
 - ID Cards moved to the Office of Income Maintenance (OIM)
 - EVV replacement
 - HHAExchange is replacing Sandata; project began on July 1st, 2025.
 - Provider Management Module (provider portal and enrollment)
 - Finalizing the contract
 - Claims, Financial and Federal Reporting (CFFR) Module
 - Procurement is in process

Qualitrac Statewide Rollout



Rollout Phase	Review Type	Provider Type (PT) Provider Specialty (PS)	Kickoff Communication	Portal Registration and Onboarding Begins	Training Dates
1	Private Duty Care	PT-05 / PS-050,051 PT-34 / PS-340	4/15/2026	4/16/2026	Initial Training: 5/1/2026 Follow-up Training: 6/3/2026
2	Medical Rehabilitation	PT-01 / PS-012,014	5/19/2026	5/20/2026	Initial Training: 6/5/2026 Follow-up Training: 7/9/2026
3	Home Health	PT-05 / PS-050	6/24/2026	6/25/2026	Initial Training: 7/13/2026 Follow-up Training: 8/12/2026
4	Durable Medical Equipment	PT-25 / PS-220,250,251,252 PT-01 / PS-220 PT-09 PT-10 / PS-100 PT-14 / PS-140 PT-20 / PS-220 PT-24 / PS-220, 240, 241, 242, 243, 245 PT-31	7/29/2026	7/30/2026	Initial Training: 8/14/2026 Follow-up Training: 9/15/2026
5	Dental	PT-27	9/1/2026	9/2/2026	Initial Training: 9/17/2026 Follow-up Training: 10/19/2026
6	Emergency OP Admission & PSR Outpatient	Emergency OP Admission: PT-01 / PS-010,021 PT-02 / PS-020 PSR Outpatient: PT-01 / PS-010,021 PT-02 / PS-020 PT-09 PT-10 / PS-100 PT-14 / PS-140 PT-27 PT-31	10/5/2026	10/6/2026	Emergency OP Admission Initial Training: 10/21/2026 Emergency OP Admission Follow-up Training: 11/16/2026 PSR Outpatient Initial Training: 10/29/2026 PSR Outpatient Follow-up Training: 11/24/2026

Qualitrac Statewide Rollout continued



Rollout Phase	Review Type	Provider Type (PT) Provider Specialty (PS)	Kickoff Communication	Portal Registration and Onboarding Begins	Training Dates
7	Outpatient Services & Medical Diagnostics	Outpatient Services: PT-01 / PS-183 PT-31 PT-08 / PS-082 PT-09 PT-10 / PS-100 PT-14 / PS-140 PT-15 / PS-150 PT-27 PT-33 Outpatient Services – Medical Diagnostics: PT-01 / PS-183 PT-28 / PS-280 PT-31 PT-09 PT-10 / PS-100	11/9/2026	11/10/2026	Outpatient Services Initial Training: 11/25/2026 Outpatient Services Follow-up Training: 12/3/2026 Medical Diagnostics Initial Training: 12/21/2026 Medical Diagnostics Follow-up Training: 12/29/2026
8	Emergency IP Admission & PSR Inpatient	Emergency IP Admission: PT-01 / PS-010 PSR Inpatient: PT-01 / PS-010 PT-09 PT-10 / PS-100 PT-14 / PS-140 PT-27 PT-31	12/14/2026	12/15/2026	Emergency IP Admission Initial Training: 12/30/2026 Emergency IP Admission Follow-up Training: 1/25/2027 PSR Inpatient Initial Training: 1/7/2027 PSR Inpatient Follow-up Training: 2/2/2027

Link to PA DHS Landing Page: <https://www.pa.gov/agencies/dhs/resources/for-providers/prior-authorization-portal>

Questions?



pennsylvania
DEPARTMENT OF HUMAN SERVICES

- Questions or comments?