

SR 1024-88H - TRAFFIC CONTROL


Traffic flow will be maintained during construction using 5 strategies.

① MAINTAIN ACCESS TO RESIDENCES, BUSINESSES, AND EMERGENCY SERVICES

While lane closures and detours will be required during construction, access will always be provided to the homes and businesses along the Ridge Road corridor, as well as for emergency services.


② STAGED CONSTRUCTION:

The project will be split into four segments, with construction staged so that work occurs in only one segment at any given time.



③ TRUCK DETOUR:

With the exception of local deliveries and business service, truck traffic will be detoured to US 11 and PA 405 for the entire construction duration.



Please note that the staging shown is preliminary and will be reassessed as design progresses. Additionally, the contractor will have flexibility to adjust the order and length of the individual work stages to make the most efficient use of staffing and equipment.

④ DIRECTIONAL TRAFFIC (ONE-WAY DETOUR):

Through most of construction, within the work area, traffic will be maintained in one direction while traffic in the other direction will be detoured.

Green Stage, Phase A



Eastbound traffic follows detour

Green Stage, Phase B



Eastbound traffic follows detour

Blue Stage, Phase A



Eastbound traffic follows detour

Blue Stage, Phase B



Eastbound traffic follows detour

Red and Purple Stages, Phase A




Eastbound traffic follows detour


Red and Purple Stages, Phase B




Eastbound traffic follows detour



While Ridge Road is being constructed between Strawbridge Road and Spruce Hollow Road, westbound traffic will be maintained, while eastbound traffic will be detoured to PA 405 and US 11 as shown in the map above.



While Ridge Road is being constructed between Spruce Hollow Road and US 11, westbound traffic will be maintained, while eastbound traffic will be detoured to Spruce Hollow Road and US 11 as shown in the map above.



While Ridge Road is being constructed between PA 147 and Strawbridge Road, westbound traffic will be maintained, while eastbound traffic will be detoured to PA 405, US 11, and Spruce Hollow Road as shown in the map above.