

PROJECT SCHEDULE

- PennDOT will consider and incorporate comments from this virtual plans display and throughout the public involvement process.
- The project will move forward through the remainder of preliminary engineering, environmental clearance, final design, right-of-way, and construction.

