

## **2024 Bipartisan Infrastructure Law (BIL) Funded Slide Repair Contract**

Anticipated bid opening date: November 6, 2025

Anticipated construction start date: December 2025

Anticipated construction completion date: November 2027

State Route	Local Road Name	County	Municipality	Anticipated duration of construction
4031 *	Baker School Rd.	Westmoreland	N. Huntingdon	Two months
4019 *	Leger Rd.	Westmoreland	N. Huntingdon	Five months
221 *	Plumsock Rd.	Washington	Morris	Four months
1001	Reissing Rd.	Washington	Cecil	Five months
18 (sgmt 610)	Browns Creek Rd.	Greene	Morris	Two months
18 (sgmt 570)	Browns Creek Rd	Greene	Morris	Five months
4022	Narrows Rd.	Fayette	Luzerne	Two months
4028	Tippecanoe Rd.	Fayette	Jefferson	Two months
993	Broadway Ave.	Westmoreland	N. Huntingdon	Two months
4073	White Cloud Rd	Westmoreland	Allegheny	Three months

\* SRs 4031, 0221 & 4019 are reduced to one lane with stop signs for control. These three sites will be done first.