
DETERMINATION DECISION MEMO 

PA State Museum – Paver Repair/Replacement Project 
Project Number: 948-87 Phase 1 Location: Dauphin County  

Est. Construction Duration: 371 Calendar Days 

DETERMINATION REGARDING THE USE OF THE 

REQUEST FOR PROPOSAL (RFP) METHOD OF PROCUREMENT  

The State Museum manages the plaza through the activities of many of its 
Bureaus and Offices. The use of the standard competitive sealed bid process for the 
General, HVAC, Plumbing, and Electrical Contractor’s scope of work for the 
repair/replacement of the existing plaza between the PA State Museum and the Keystone 
building is not practical or advantageous to the Commonwealth. Specifically: 

 The PA State Museum is a facility designated on the National Historic Register
that must remain operational and occupied during project construction. The
sequencing work, scheduling and coordination of multiple contractors will be
critical for removal, replacement, and installation of historic stone; further,
waterproofing installation activities will be performed simultaneously. The
project will require the ‘lead’ contractor to have demonstrated experience in
sequencing work, scheduling, and coordination regarding an operational and
occupied location.

 The project involves extensive historically sensitive work involving stone
repair, removal and replacement, as well as remanufacturing requirements to
meet historic standards. Performing this complex work will require contractors
with demonstrated experience with historical sites. It is advantageous to the
Commonwealth to evaluate the experience of the contractor(s) performing this
scope of work.

 The high-level complexity that is needed when working with and around
irreplaceable artifacts and the prevention of damage is crucial. It is
advantageous to the Commonwealth to evaluate the experience of the
contractor(s) performing this scope of work.

 The project requires integration to existing security tie-ins and multiple
penetrations through existing membranes. It is advantageous to the
Commonwealth to evaluate the contractor’s familiarity with the existing system
and their ability to integrate.



The above factors demonstrate unique construction considerations on this project, 

which requires specific contractor knowledge, skill, and experience to safely and 

successfully complete the renovations to the PA State Museum. Consequently, it is 

not practical or advantageous to use the competitive sealed bidding process for the 

General, HVAC, Plumbing, or Electrical Contract because the low bid approach 

does not allow the Commonwealth to consider the specific factors presented herein, 

along with the cost, in the award process. 
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