
  
 Enhancing Local Project Delivery

PennDOT and the Federal Highway Administration 
(FHWA) have developed a new, in-depth Local Project 
Delivery Manual (Publication 740), to assist local project 
sponsors, project managers, and interested stakeholders in 
successfully delivering locally-sponsored transportation 
projects. Publication 740 provides a more detailed and 
informative description of local project delivery processes 
and timeframes to improve project development and 
delivery.

 What Do I Need to Know?

This brochure provides an overview of the required and/
or recommended processes for delivering local projects 
utilizing federal and/or state funding. This will assist local 
project sponsors in familiarizing themselves with the 
appropriate processes, requirements and procedures for 
improved project management and completion. Ultimately 
this will save time, increase the occurrence of complete and 
accurate submissions and ensure efficient use of available 
funding.

Local project sponsors coordinate with a variety of 
organizations to propose projects for consideration. To 
assess the applicability of a project, contact your local 
PennDOT district office for guidance and information on 
getting started.

Please note that Publication 740 does not address projects 
using Liquid Fuels funds. For information on Liquid Fuels 
funding, please refer to PennDOT’s Publication 9 that 
outlines the policies and procedures for the administration 
of the County Liquid Fuels Tax and the Liquid Fuels Tax 
Act 655 (for municipalities). 

In addition, Publication 740 does not specifically address 
the Transportation Alternatives Program (TAP), authorized 
under the federal legislation, MAP-21; which provides 
funding for projects such as pedestrian, bicycle facilities or 
community improvement activities. For more information 
on the TAP program, please contact your local PennDOT 
district office at the number provided on the back of this 
brochure.

To access PennDOT’s available publications, 
including Publication 740, visit www.penndot.gov, 
then select “FORMS, PUBS & MAPS”. 

Recommendations on Moving Foward

Local projects that utilize state and/or federal funding must 
meet the requirements of Publication 740. 

When a local project sponsor enters into a Project 
Reimbursement Agreement with PennDOT to obtain 
state and/or federal funding, the project must proceed to 
construction. The Reimbursement Agreement will remain 
in effect for three years with the possibility of an extension 
following detailed justification. 

Please note that if no activity occurs within the three year 
timeframe, the Reimbursement Agreement will be terminated 
and the local project sponsor may need to repay state and/or 
federal funds that were provided.

PennDOT recommends that local project sponsors utilize 
firms or individuals that are familiar with or have previous 
experience with PennDOT’s processes and procedures.

 

PennDOT’s knowledgeable staff is available to help you get 
started! 

Contact the local district office near you:
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District 1
814-678-7015

District 2
814-765-0410

District 3
570-368-8686

District 4
570-963-4010

District 5
610-871-4113

District 6
610-205-6661

District 8
717-772-0778

District 9
814-696-7100

District 10
724-357-2806

District 11
412-429-5004

District 12
724-439-7340

  Interested in Learning More?
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General Project Development Flowchart - Locally Sponsored Projects

Options for Project Administration

* Refer to Publication 740, Chapter 3 for explanation of administration options.
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Factors that can Impact a Schedule
•	 Historic Bridges
•	 Right of Way Acquisitions

•	 Parks/Recreational Areas
•	 Endangered Species

•	 Archaeology
•	 Railroad Involvement

•	 Utilities
•	 Waterway Permitting


